
SECOND ROUND DISTRICT LEVEL MONITORING COMMITTEE MEETING OF THE
KURUNG KUMEY DISTRICT HELD ON 12TH DECEMBER 2009 AT CONFERENCE

HALL KOLORIANG.

The 2nd round of District level Monitoring Committee (DLMC) with all Heads of
Department, Administrative Officers and Zilla Parishad Members of Kurung Kumey District
under the Chairmanship of the Deputy Commissioner Kurung Kumey District Koloriang held
on 12th December' 2009 at 1030 hrs. in the Conference Hall, Koloriang to review the progress
of the schemes under PM's Package, SPA, ACA and other Centrally Sponsored Schemes in
Kurung Kumey District.

Shri Remo Kamki, the Deputy Commissioner Cum Chairman of the District Level
Monitoring Committee (DLMC) extended his hearty welcome to all the members present in the
meeting. He expressed his happiness and said that this is the first in the district, the joint
meeting ofPR leaders, implementing agency, HODs and Administrative Officers are in unison
to 5trength~n· the monitoring mechanism to accelerate the much needed developmental
activities in the district.

Shri Mangdo Babung District Planning Officer highlighted that the aims and objective
of the meeting is to review the latest status of all the schemes under PM's Package, SPA,ACA,
NLCPR, NEC, BADP and other Centrally Sponsored and flag-ship schemes being
implemented by various works departments in the district. He further informed the house that

'" the prime purpose of the DLMC meeting is result of the massive economic package announced

~ by the Hon'ble Prime Minister during 31st January _1st February '2008 and State Government'sI initiative to strengthen the monitoring mechanism in the district by constituting District Level
Monitoring Committee (DLMC).

The members present in the meeting are given at Annexure A.
The DC Cum Chairman initiated the scheme-wise progress of the various projects for

which the concerned implementing agencies were asked to explain the latest progress of
schematic status. PWD S.angram Division was the first department to present the progress of
schemes under PM's package, SPA, ACA etc. Schemes under PM's Package were discussed
first. On discussion, it was informed that most of the schemes under PM's. Package are
physically completed or 90% completed which are implemented under PWD Sangram
Division. Under SPA and ACA also under PWD Sangram Division, it was inform tha.t the most
of projects are physically completed or near completion. However, the members specially the
PR leaders were not satisfied with the presentation as the Assistant Engineer PWD Sangram
and Palin Sub-Division represented on behalf of Executive Engineer could not explain some of
the queries of members because of their newly posting in that Sub-Division. DC Cum
Chairman directed them to be well-prepared in next DLMC meeting. On the construction of 50
bedded Hospital at Palin under NEC, AE PWD, Palin informed that the 99% of asset has been
completed physically. Participating in the discussion, EE Power and~MO expressed that
because of non-deposit of water ~IWI an<:i_eleJ~tricj:LQrovision to PI-ffiD and-Pow L
~artment, the buildOingisnoryetin a Rosition to take over an ring for utility. DC directed
PWD Sangram Div.ision-to-=-depositthe required fund to PHED-i'na-'PO"Wer department
immediately.

'-""Bowever, t~e entire P.Ioj~cts. falling_Jmder~Jy_ created PWD_T.~Ji.Diy!sion suc~~a~_,
Road from Dari to C~g u!}derRIDF, TaI1J.en-TaliRoad via Yarkum underNLCPR, Road

"from Chetam to Pip~qr~ng und~~BADP and-rione 9f th~'.!chem~s~nder PWD J:.a}i~!vision
could be take up in the discussion because of absence of the Executive Engineer or his
representative in the meeting~}Similarly, the projects under RWD Layang-Sangnim Division

"-such as 1. C/o RLR from Yaglung, 2. C/o RLR from Gaga to Langth-Ioth village, 3. C/o RLR
from Nyaph to L~ba, 4. C/o Ro~d fmm Kuru Bridge Point to Nangram, 5. C/o WRSB over
Nyokuriang Kamla river to Pillo, 6. C/o WRSB over Kamla river in between Seriang and
Nyokuriang, C/o steel truss bridge on Bokam to Chambang under PM's Package and schemes
under SPA, ACA etc could not be discussed and review the progress because of absence
Executive Engineer, RWD or his representative.

The Executive Engineer, Power (Elect) Kurung Kumey Div1sion presented that the
Department has completed the construction of 2x1 MY A, 33/11 KV Sub-Station at Sangram
under NLCPR with the estimated cost of Rs.50.00 lakhs for which the physical and financial
achievement is 100%.



Under SPA normal, on Renovation and modernization of transmission and distribution
system under Kurung Kumey District with estimated cost ofRs. 53.00 lacs, C/o SPT Type-III
quarter for JE (E) at Chambang, C/o SPT Type-III quarter for JE (E) at Sangram, C/o SPT
Typ-IV quarter for AE (E) at Koloriang and Providing Oil Testing machine and Dehydration
machine have been fully completed both physically and financial. Regarding the progress of
RGGVY in Kurung Kumey District, it is informed that the material has been booked and
received and pole erection is in progress.

Executive Engineer PHE & WS Division Sangram-Layang presented the progress of
schemes Infrastructure development ofPHE & WS Sub-Division Sango under Phassang circle
under SPA 2008-09. Under this project one no. of Office Building, 02 units of Type-II quarter,
02 units of type-III quarter, 02 units of type-I quarter, 04 units of bachelor barrack and 01 unit
of store has fully been completed both physical and financial. Photographs and utilization
certificate of these project's have also been submitted. Under ACA (pM's Package), the
physical status for Renovation of Water Supply at Koloriang HQ. with the estimated cost of
RS.22.45Iakhs was also presented by EE PHE & WS Division Layang-Sangram in which Head
Work (Droplet intake type 01 no. and Sedimentation cum storage tank 01 no. have been
completed. Further, EE PHE & WS informed that Re-construction and restoration of damaged
infrastructure of flood and natural calamities during 2005 under Sangram Division under ACA
with the estimated cost ofRs.22.34 lakhs have also been completed both physical and financial
for which copy of utilization certificate has been placed before the house.

Assistant Engineer, Water Resources Division Ziro presented the physical and financial
progress of scheme, Inftastructure Development of Govt. College at Nyapin under SPA 2008­
09 and Cluster of Flood Damage Rectification works under Nyapin, Sangram and Phassang
Circle under SPA 2008-09. Under Inftastructure Development of Govt. College at Nyapin, he
apprised that SPT bachelor barrack, Administrative building, SP type-IV quarter, Boundary
wall, SP type-I quarter 01 no and boys hostel have been completed both physical and financial
and construction of one' no of boundary wall is progressing satisfactorily.·Under Cluster of
Flood Damage Rectification works under Nyapin, Sangram and Phassang Circle under SPA
2008-09, 20 (twenty) nos. of minor irrigation project (MIP) have been submitted with 100%
physical and financial completion status.

On the progress of C/o Mini hydel Project over river Pagu near Old Palin under RIDF
2007-08, the Executive Engineer, Hydro Power, Ziro Division informed that the Civil Works
have been completed. But, he apprised that there is no provision of Transmission and
Distribution provision in the DPR Deputy Commissioner cum Chairman directed EE, Power
(E) to prepare separate DPR for T & D portion at the earliest as construction of hydel without
T & D could not yield any asset. Further, EE, Hydro Power informed the house that MHP over
Koye river at Sangram circle under PM's Package is near completion stage and will be
commission very soon. Pertaining to progress of Mini hydel project over Dumi-Dutte stream
under Pipsorang circle under BADP, EE, Hydro Power informed that the project is in progress
stage. He however,' told that the delay in progress is due to communication bottle-necks as
most of the input materials like cement and machines are to be carried by air lifting.

O,~the issue on progress of 03 Rural Lin.kRoad ftom Koloriang to CheBo via NyoBo,
Damin to Paniasang and Sarli to Polosang under BADP, the Assistant Project Officer (RE)
represented on behalfofPD, DRDA informed that the project is under progress in full swing.
He assured the house that along with formation cutting, retaining wall, breast wall, culvert,
drainage and soiling will be taken up simultaneously.

Shri Pisa Gunia,ZP Chairperson of Kurung Kumey District, advised officers to come
with well prepared III suChmeeting with all relevant papers and documents. He asked DC and
DPO to give proper directive and instructions to all concerned officers to redress the
grievanc~s and queries made by the PR members to their satisfaction.

He remarked that the development of an important departments like agriculture,
Horticulture Handloom & Industries should also be given equal importance as they are the
backbone of the rural economy. He also assured to build inftastructure for recreation centre,
particularly for officer in order to minimize their isolation syndrome.

Remo Kamki,Dy.Commissioner cum Chairman DLMC,in his speech emphasized to
carry out proper and problem-solving monitoring system for effective implementation of
schemes and needs a mechanism to be adopted to over come the hurdles for achieving the
desired target.




