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MINUTES OF 4TH ROUND DISTRICT LEVEL MONITORING COMMITTEE REVIEW MEETINGONIMPLEMENTATION

OF PM ,S PACKAGE AND OTHER CENTRALLY SPONSORED SCHEMES IN UPPER SIANG DISTRICT A.P

Venue: DC's office Chamber Date: 23/10/2009
Time: 1000hrs

The 4TH District Level monitoring committee meeting, Upper Siang District was held on 20/10/2009

at 1000 hrs under the Chairmanship of Shri Pawan Kumar Sain LAS Deputy Commissioner Upper

Siang District to review progress of all projects under PM,s Package in particular and other centrally

granted schemes under SPA, RIDF, NLCPR etc.

The following members attended the meeting.
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At the very outset, the District Planning Officer Upper Siang District welcomed all the

members present in the meeting. He infonned the purposes of holding the review meeting to the house

present and requested all concerned implementing agencies like Power, Hydro Power, PWD,

RWD, Power, Forest, PHED, WRD to apprise up to date physical status to the house present. He also

distributed second round third party monitoring report submitted by NABARD/NABCONS

Shri Pawan Kumar Sain ,Deputy Commissioner cum chairman of the District Level

Monitoring Committee Upper Siang District while elaborately discussing last minute of the meeting

asked whether works department are. facing any problems of contactors and other public

disturbances in the implementation of works which should not be the ground for delaying works. He

said that in last meeting, it was decided to conduct meeting with contactors but concerned department

had not given list of contactors nor they further communicated to the authority. He also informed that

due to communication gap in between Power & Hydro Power, it can not be ascertained the actual fault

during the time of power failure. Chairman asked EE(HPD) Geku regarding way of communication in

between in between Power & Hydro Power that repeating the same trouble in between both the above

EE(HPD) apprised the house ,that after commissioning any project, the responsibility of Hydel

Project is authorized with EE ( Electro-Mechanic) Aalo who ought to deals power lines before hand

over to Power department for transmission & distribution of electricity.

In this connection, the Chairman instructed- DPO to issue a letter to EE (Electro Mechanical)

Aalo for immediate posting of Junior Engineer to concern locations and install telephone connection at

every power house.
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The Chairman,. enquired all concerned works department about progress of works as per list

given in last minute of meeting and asked them to evaluate status of works at spot.

1. AE(RWD) who represented EE(RWD) apprised the house that all schemes under PM,s

Package have been complete as per estimates & specification. As regards of BDAP schemes, all works

are in progress and few of them have been grounded. Further ,he stated that the C/o Suspension bridge

over Siang river in between Kopu and Mayum under BADP fund will be completed within 2 (Two)

week.

Shri Gatling Lipir AE(RWD) who represented EE(RWD) informed that the construction of

stadium of Tuting and Yingkiong Rs. 1.00 crore each project are in progress. The construction of

boundary wall of Yingkiong is almost completed and sitting Gallery are in progress. At Tuting field

levelling works completed and has been started boundary wall. The work will be completed in fixed

target.

2. Chairman informed the house that apart from connecting Gelling 11KV line, the Bishing

village one of the last international border will be electrified by APEDA.

3. Chairman was concerned over the projects of Sibe and Mankota MHS being initiated by the

Director of Information and Technology Govt. of Arunachal Pradesh Itanagar ,as so far no any

communication received from the concern department about these projects.

4. The Chairman was keen to know total number of house hold who were given electric metres

readers at Singa where Hydel power has been newly commissioned on 19th Feb.2009 but new

AE(Power) who represented EE(Power) was not aware of total beneficiaries.

5. EE(HPD) informed the that

i) Anggong Nallah MHS :

(a) Installed capacity is 3x1500 (b) Total sanctioned under PM,s Package RS.2751.12

lakhs(b) allocation during 2009-10 Rs379.83 lakhs

Status of physical works: Formation cutting completed .Almost 1 kilometer channel have been

completed and tender plotted for nex11kilometer channel But work of Power house & desilted

intank are not yet started. Chairman was concerned with slow & sluggish progress of works.

ii) Siri MHS at Gossang :- (a) Installed capacity is 2x250 kw (b) Total sanctioned under PM,s

Package Rs.788.78Iakhs(b) allocation during 2009-10 Rs 135.88Iakhs

Status of physical works: Formation cutting along approach road completed. Materials procured for intake. Feeder &

power channel almost done but a half kilometer landslide occurred along channel. Power house building in progress. Over all

performance of is progressing & satisfactory.

iii) Ngaming MHS :- (a) Installed capacity~is lx50 kw (b) Total sanctioned under PM,s Package

Rs.57.80 Lakhs(b) allocation during 2009-10 Rs 57.80 lakhs

Status of physical works: Weir & intake, feeder & power channel, Forebay tank, power house building etc are

completed. The project is near completion.
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iv) Sipit MHS :-Installed capacity is 2xlOOOkw (b) Total sanctioned under PM,s Package

Rs.60.00 Lakhs(b) allocation during 2009-10 Rs 60.00 lakhs

Status of physical works: The project is completed as per specifICation and ready for commission.

v) Kopu MHP near Tuting : a) Installed capacity is 250 kw (b) Total sanctioned under PM,s

Package Rs.58.51 Lakhs(b) allocation during 2009-10 Rs 58.511akhs

Status of physical works: The Hyde! project was functioning but at present services is stopped as emergency

maintenance work is under progress.

vi) Sidip MHS : a) Installed capacity is 3xl000 kw (b) Total sanctioned under PM,s Package

RS.1325.55 Lakhs(b) allocation during 2009-10 Rs 400 lakhs

Status of physical works: The project was completed but Feeder channel and intake washed away by land slide. As

such the hydel project is not functioning. EE(HPD) informed the house that a Geological team is deputed to find suitable site

for construction for alternative feeder channel and intake.

vii) Sika MHS at Likor : a) Installed capacity is lx15 kw (b) Total sanctioned under PM,s

Package Rs.29.86 Lakhs(b) allocation during 2009-10 Rs 29.86 lakhs

Status of physical works: EE(HPD) infonned the house that the hydel project is near completion.

viii) Mayung MIlS : a) Installed capacity is lx5 kw (b) Total sanctioned under PM,s Package

Rs.13.16 Lakhs(b) allocation during 2009-10 Rs 13.16lakhs

Status of physical works: EE(HPD) informed the house that this project is also near completion and will

achieved as per target 2009-10.

ix) Silingiri MHS at Gelling : a) Installed capacity is 50 kw (b) Total sanctioned under PM,s

Package Rs.8.84 Lakhs(b) allocation during 2009-10 Rs 8.84 lakhs

Status of physical works: Work completed and commission on 19t1!February 2009.

x) Singa MHS at Singa : a) Installed capacity is 30 kw (b) Total sanctioned under PM,s

Package Rs.21.86 Lakhs(b) allocation during 2009-10 Rs 21.861akhs

Status of physical works: EE(HPD) Work completed and commission on 19th February 2009.

xi) Sil'llyuk MHS at Jengging : a) Installed capacity is 2xlOOOkw (b) Total sanctioned under

PM,s Package Rs.1O.00 Lakhs(b) allocation during 2009-10 Rs 10.00 lakhs

Status of physical works: The Hydel project is functioning smoothly.

6. PWD Yingkiong : The Chairman asked EE(PWD) and DFO Yingkiong to explain
progress of survey and about forest clearance all along proposed double lane from Yingkiong
via Mariang to Pasighat road . EE(PWD) replied that surveying part have been covered .DFO
informed that there should not be delaying forest clearance from their end. EAC (LM)
informed that administration is yet to receive & know list ofland affected along the Yingkiong
-Mariyang road for payment of compensation to land lossers. The chairman suggested concern
departments to work out properly the list to be paid compensation & list should be placed at
public places.
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Further, the chairman asked no. of schemes have been covered by NABCONS
third party monitoring team as yet. EE(PWD) Yingkiong informed that out of 28 Nos. the
Nabcons and DPO being the District nodal officer so far covered 13 nos. of schemes at site

Shri Gobo Yirang EE(PWD) further explained the status of following project
under their division and submitted list of on-going schemes.

(i) Construction of Motm' able steel suspension bridge over river' Siang : The total length is

320 Mtr span. Construction for Anchoring and tower works at both bank site are in progress.

The EE(PWD) informed that tender has been floated for construction of bridge very recently.

(ii) C/O steel suspension bridge over Siang dver at Kodak :The Construction of Anchoring

and tower blocks on both side of river bank are in progress.

(iii) Re-construction of 207 mtr long steel suspension bridge over Siang river at Nubo: The

construction of Anchoring and tower blocks on both side of river bank are completed.

(iv) Yingkiong-Damro road upto 27 Kms: Estimated cost Rs. 24.62 Lakhs includes

carpeting metalling, widening etc.

Status of physical works: Widening 1 Km completed and Bitumen & stone aggregate procured.

v) Pugging-Likor-PaUing road 50 Kms :- Improvement of Geometries and Culvert. Estimated

cost Rs. 8.49 Lakhs

Status of physical works: S/Col(1.5 mtr span) 2 Nos of RMlall completed.

vi) Yingkiong-Gette-Pugging road 20.65 Kms:- Estimated eost Rs. 13.32 Lakhs includes C/O

of side drain, Re-carpeting R/C culvert etc.

Estimated cost Rs.9.95 Lakhsvii) Road from Jengging to Riga via Siku Village 43 Kms

Status of .,hysical works: Soiling completed upto 2 Kms.

viii) Road from Gandhi bridge to Rarnsing (Right bank >-4 Kms : - Estimated cost Rs. 5.90

Lakhs includes 6 Nos of RCC culvert and drain

ix) Road from Simong to Singa 25 Kms:- Estimated cost Rs. 6.85 Lakhs : - Formation cutting 5

Kms completed

x) Road from Zido to Angging 13 Kms :- Estimated cost 4.9 Kms. Estimate includes for formation

cutting 5-10 kms.

xi) Road from Bomdo to Nyering area 0-10 Kms :- Estimated cost Rs. 8.01 Lakhs includes c/O culvert,

Retaining wall upto 2 Kms.

xii) Yingkiong township road :- Estimated cost Rs. 10.00 Lakhs includes C/O R/Wall and B/Wall at

Yingkiong township.

xiii) Tuting Township road 10.00 Kms:- Estimated cost RS. 8.59 Lakhs includes C/O approach road to

Pekkong village.

xiv) Road ii'om Sarkom point of Yingkiong-Damr'o road to Singa via Eco-Dumbing 125 Kms

Estimated cost Rs. 11.10 Lakhs includes formation cutting covering 2 Kms of length.




