
MINUTES OF THE FOURTH MEETING OF DISTRICT LEVEL MONITORING
COMMITTEE HELD ON 08/0712011.

Fourth Meeting of the District Level Monitoring Committee of West Kameng District
was held at 1000 hrs on 08/07/2011, under the Chairmanship of Shri Rincbin Tashi, Deputy
Commissioner, Bomdila in his Office Chamber.

The following members attended the Meeting:-
I. Shri S.T K.hampa ADC Singhung
2. Shri !-Iabung Donyi ADC Dirang
3. Shri J.Bomjen EAC Rupa/KTG
4. Shri S.Gurung EAC Nafra
5. Shri Sang Khandu CO (Dev)

6. Shri Sang Dorjee Sidisow ZPM Thrizino
7. Smti Dorjee Eton ZPM Kalaktang
8. OLDani Duri DMO ,Bomdila
9. Shri B.Lendo DOSE, Bomdila

10. Shri G.Taga DIPRO,Bomdila
I]. Er. M.Ngemu, EE, RWD Singchung.
12. Er. P.Dorjee, EE PWD, Bomdila
13. Er. S. K Badiala EE PWD Dirang
14. Er. Pai Dawe AE, WRD, Bomdila (representative of EE WRD, Bomdi la.)
15. Shri Tashi Nange Thungon JE, PHE & WS, Bomdila ( representative of

PHE & WS Bomdila)

~~ 16. Er. V.M Pandey, AE PWD Kalaktang ( representative of EE,PWDr ~\N _l1uA Kalaktang)Vll~ ~\} 17. t:r. Y.Angu, AE (representative of EE ,!-IPD, Bomdila)

\2r~ . 18. Shri. P.Mishra, DPO- Member Secretary DLMC.
~ 19. Shri H.Taipodia,RA Planning ,Bomdila

t the very out set Chairman of DLMC, Shri Rinchin Tashi Deputy Commissioner, welcomed
e\J)1embers present and briefed them about the objectives of the DLMC and its importance. He

~. n ormed the house that over all performance of all executing agencies in the district is satisfactory but
the same time he added that the execution part further needed to be expedited and monitored for

ensuring timely achievement and quality of works. He also asked Zilla Parishad Members to monitor

- &y schemes closely and highlight its positive aspects. Monitoring should not be for fault finding rather~ it should be focused on judicious use of the fund and to attend full achievement both-financial and

~hYSiCal. He also requested the implementing departments to work vigorously so that target could be

achieved in time. Therealter, the house started review of the depat1ment wise schemes of last financial
. year and its status upto the first quarter of current financial year. The details of achievements as

I r~\n and deliberated are as under:-_0 Y\
Implementing r Name o{the Proje~f ProjectPhysicalFinancialRemarks

Agency/Depart
FundingCostAchievemeAchieveme

ment

ntnt

Dirang

C/o Anti-erosion works inSP A(20 10-Rs.Work100%
PWD Division

anaroundDirang2011 )99.50completed

Township.

Lacs100%

-do-

Protectionwallforthe -do-Rs. -do-100%

cultural centre at Dirang.

99.50
Lacs



Dirang
Primary Health Centre at-do-Rs.Finishing!OO%

PWD Division
Dirang 109.25work in

Lacs
progress

-do-
BoundaryWallatGovt. -do-Rs. Work100%

H.S School Dirang.

49.75completed
Lacs-do-

Cable stay bridge across-do-Rs. . Ongoing
river

MeyongonRama 200.00 scheme under

Camp-Chug Road sub Head

LacsRIDF-XIV

Steel bridge -42 meters and

dueto

27 span

shortestof
fund

under
RIDF balance

has
been

under
SPA.-do-

Boys and Girls Hostel forNECRs.Work in140.00Work in

Hr. Secondary school for
(2010-11)416.00progressLacsprogress

Dirang.
Lacs

-do-
ImprovementJangthung-NLCPRRs. ES yet to be

Cherong-Pachavati-
(2010-11)2510.2 received

Chander road (17 KM)

o Lacsfrom State
Govt.·do- --

-Ai r-strip,.Tunaway-of-l.,OOORIDFRs.Work in16.69 Lacs . Revised DPR
.

I

meter into 23 meter, (2010-11 )1825.4progress ltl process as

approach
etcfor o Lacs site change.

transportation

ofhighly
perishable

Horticulture

product etc at Dirang.Bomdila PWD
C/o New Circuit House atSPARs.Work in99.50 Lacs

Division
Bomdila. (2010-11)99.50progress

Lacs-do-
C/o SDO Office building at-do-Rs.Finishing30.00 Lacs

Thrizino.
30.00work in

Lacs
progress

-do-
ImprovementofLibrary- -do-Rs.Work in149.25

cum- Museum
at Gaden149.50progressLacs

Ryavgyeling
Monestryat lacs

Bomdila. Bomdila PWD
C/oWelcomeGateand-do-Rs.Work!OO%

Division
protection wall at Bomdila 49.75completed

Helipad

Lacs·- ---~.
"

-do-
School Auditorium at H.s.-do-Rs.Finishing100%

School, Rupa

-
79.60

work in
Lacs

progress
-do-

GirlsHostelatGovt. -do-Rs. -do--do-

College, Bomdila.

50.00
Lacs

\\



Bomdila PWD Infrastructure development-do-Rs.WorkRs.49.75
Division

of Govt. College, Bomdila. 50.00completedLacs

(SH: Boys Hostel)

Lacs
-do-

Infrastructure development-do-Rs. -do-Rs.23.18

of Govt. College, Bomdila.

23.30Lacs

(SH: T-III, 3 No.1)

Lacs

-do-

Infrastructure related with Rs.Work inRs. 252.82
Flood

managementaridRIDF(2010800.00progressLacs

prevention of soil-erosion
-11)Lacs

at Bomdila. -do-
Road from Nafra to Nakhu-N LCPRRs.Work100%

Nachibon village (11 Km).
(2010-11)754.01Completed

.4;

Lacs
-do-

Gachom-Morshingroad-do- Rs.Work inRs.

(24.500 Km)

1962.4progress1310.81

9 Lacs
Lacs

-do-
RoadfromMagopamto-do-Rs. -do-Rs.

Bichum
vIaNamri, 1567.11041.91

Ditching, Sacheda, Ramu-

7 LacsLacs

Sotu and Lichni (50 Km). Kalaktang
SpecialrepairandSPARs.WorkRs.99.50

PWD Division

maintenanceofvarIOUS 99.50completedLacs

township

roadunder Lacs

Kalaktang Block -do-
i\.pproach roadto Chingi I-do-Rs.WorkRs.89.50

village, (3.78 Km) SH: FC

89.55completedLacs
and SSI of 50 Mtrs span

Lacs

RCC bridge) -do-
Bridges (FSB over Nagum,-do-Rs. -do-Rs.84.58

Diniko, Doblokho river to

84.58Lacs

connect Yoloripam, Octung

Lacs
and

Shergaonand
restoration of steel bridgeconnection

State
HOliiculture

Pamat

Shergaon. -do-
RestorationofFlood-do-Rs. -do-Rs.64.68

Damage

toJigaon 64.68Lacs

Musaksing road

Lacs

-do-
SpecialrepaIrand-do-Rs. -do-Rs.49.75

maintenance
varIOUS49.75Lacs

building under Kalakatnag

Lacs
Block . ~do-

..~.

-do- 30 bedded Boys hostel with Rs.-do-Rs.79.60
Kitchen and Toilet at Govt.

-
79.60

Lacs

H.S. School, Kalaktang Ph-

Lacs
II. Bomdila PHE

Water supply at BomdilaNLCPRRs.98% workRs.

&WS,
Township. 1709.2Complted1648.60

Division.

3 LacsLacs



Bomdila HPD Zangdogrong MHP (2X500' PmRs.30% civil Work undt
Division

Kw). Package1406.4work progress.
4 Lacs-do-

KhazallongMHP(2XI00-do-Rs.31%civil -do-

kw)

2473.8worsk
o Lacs-do-

Office building of newlySPARs. Nil Work yet to
created

RupaCivilSub 8.08 be start.

Division at Rupa.
Lacs

-do-
Officebuildingnewly-do-Rs. Nil -do-

created Bomdila E & M
8.08

Sub Division at Bomdila
. Lacs

Singchung
11 Nos. of school building-do-Rs. WorkRs.109.45 Work

RWD Division
classroomsatvarIOUS 109.45completedLacsCompleted

location
underThrizino, Lacsin all

Bhalukpong,
Singchung respect

and Jamiri circle. -do-
Magazinebuildingat-do-Rs. SiteRs.0.94

Singchung
34.85developmeLacs(Rs.

Lacs
nt work in33.90 Lacs

progress

keptIn
Part-V)-do-

SDPO Office building at-do-Rs. WorkRs.69.65

Singchung (Office building

69.65CompletedLacs
~T-!V Qtr. Barrack)~ ?

-.. Lacs

-do-
WRSBatSamphuioverNECRs.Work inRs.'9.46

Sangti river
(DoNER)16.40progressLacs

Lacs-do-
WRSBatDittingoverNECRs.Work inRs.5.33

Ditting river
(DoNER)12.90progressLacs

Lacs-do-
WRSB at Karangonia overNECRs.Work inRs.4.44

Khadiya river
(DoNER)18.38progressLacs

Lacs-do-
WRSB at Khemirong overNECRs.Work inRs.4.95

Rungjai river
(DoNER)20.26LprogressLacs

acsSingchung
WRSB at Thungri overNECRs.Work inRs.

RWD Division
Dinikho river (DoNER)18.31Lprogress3.53Lacs

acsSingchung
WRSB at Tseringpam overNECRs.Work inRs.

RWD Division
Tseringpam river(DoNER)23.36Lprogress6.07Lacs

acs

. '...-

-do-

Development of Santi DevaNLCPRRs.Work inRs.92.12Received

Vidyalaya

297.24progressLacs93.70 Lacs in
5 Lacs

1st Instalment

-do-
RCC bridge on KTG-SKDPM'sRs.WorkRs.89.52

road to Ankaling (R/Pam)
Package92.00CompletedLacs

15 Mtr span.

Lacs




