
MINUTE OF DISTRICT LEVEL MONITORING COMMITIEE MEETING ON 05-11-2008
)~.FOtP.SCHEMES UNDER ACA. SPA. NEe. RIDF. NLCPR. P.M.s PACKAGE. ETC

;:. Thefirst DistrictLevelMonitoringCommitteemeetingwasheldon 51hNovember.2008at 10.00Hoursin
Conference Hall, Hapoli. The Meeting was chaired by Ms. Sadhana Deori. Deputy Commissioner cum Chaim\an
District Level Monitoring Committee for Schemes under ACA, SPA, NEC. RIDF. NLCPR. P.M.s PACKAGE.
ETC.The list of members attended the Meeting is given at annexure-A

The meeting started with welcome address by Ms.sadhana Deori Deputy Commissioner cum Chairmen to the
house. She further, informed the house about Govt. notification regarding Constitution of District Level Monitoring
Committee to monitor schemes under ACA, SPA, NEC, RlDF, NLCPR. P.M.s PACKAGE. ETC.

Shri Biri Tako, IIc DPO highlighted the aim and objective of the mecting. While
explaining aim and objective of the meeting he said that the main objective of the meeting is to know the physical and

financial progress of the schemes under ACA, SPA, NEC, RIDF, NLCPR. P.M.s PACKAGE, ETC and to submit the
report to the Govt. of Arunachal Pradesh. He further requested all
the HODs of the District to present and submit up to date progress report in the meeting for all the schemes under
ACA, SPA, NEC, RIDF, NLCPR, P.M,s PACKAGE, ETC. which arc being implementcd in thcir respective
Department.

Shri N. Rigia, EE (RWD) presented the progress report of the scheme implemented under his Division. He nlrther
informed the house about total numbers of project taken up under various Schemes. Viz. P.M's Package= 19Nos.
ACA = 13Nos, SPA=INo, PMGSY=7Nos.

Shri Kina Temik, EE (WRD) presented the progress report of the scheme implemented under his Division. He
further informed the house that only one project is taken up under NEC Scheme.

Shri Liagi Miri, EE (PHED), Ziro presented the progress report of the scheme implementedunder his Division. He
told the house that only one project is taken up under RIDF Scheme, viz, Augmentation of Water Supplyin Hapoli
Township.

Shri S. Bon;mg,EE (PWD) Ziro, also presented the progress report of the scheme implementedunder his Division.
He informed the house about total numbers of project taken up under various Schemes, Viz..P.M's Package= 20 Nos.
SPA=5Nos, NLCPR=lNo, NEC=lNo, RlDF=2 Nos, CRF=3 Nos.

Shri Narang Gambo, ASW (E) presented the progress report of the scheme implemented under EE (Electrical) Ziro
Division. He informed the house about the numbers of project implemented in Ziro Electrical Divisionunder various
Schemes, Viz, NLCPR=2Nos, NEC=2Nos and RIDF= I No.

Shri Likha Tongum, Chairperson, Zilla Parishad while participating in the house discussionhas requested. all the
HODs of the District to give prior information to PRlleaders regarding sanction and implementationof projects under
various scheme head so that PRIs can monitor and check the meaningful implementation of the schemes. He requested
ZPMs not to encourage problems on the line of political affiliation and urged for amicable solution to any problem in
the interest of public development.

Smti Nada Dumi, Smti Hage Yasung, Smti Taba Chiji, Smti Bar Sumpi. Shri Dinesh Maga, Shri Kabak Apo. Shri
Rubu Hangu, Shri Toko Puna, Shri Nido Tor, Shri Nani Tani, Shri Hibu Vma and Shri Tilling Dolley all ZPMs spoke
in the meeting. All of them requested the HODs of the District to give prior information about implementation of
various developmental schemes in their respective Zilla Segment, so that ZPMs can guide purposeful implementation
of the schemes and solve any problem arising out during the implementation of schemes.

Ms. Sadhana Deori, Deputy'Commissioner cum Chairmen. while summing up the meeting has directed all the
Executive Engineers to submit the list of schemes in the prescribed format clearly indicating the percentile of works
progress. She also said that the E.Es should submit Photos of the schemes implemented in their respective
Departments. Further, she directed all the HODs to undertake a war foorlng effort to ensure early completion of
Schemes under P.M,s package and submIt separate list ofthe same. The Deputy Commissioner infomK-d t.l}cht'u~c tiw
Govt. has appointed NABCONS as lIurd party 10 monitor lilt: progress of schemes under P .M's Package and dm.'Ct.:d
concerned executing agency to render logistic support including hospitalit, c'\pcnscs as and when NABCO~S ;1fT1\,
At Jast she directed all Officers to be in station without fail unless they are summoned by t1teir respective higher
'iuthoritics and submit written information of their tour t<>the OeDtI~' (" ('!'lnl j"","Iter

The meeting ends with vote of thanks from the chair. .

Mem~No.DPQ S-701M0nitOring/2008-Oo/l)S'"2..8 ~~
Copy to:-

. The Secretary (planning) Govt. Arunachal Pradesh for information.
2. The Hon,ble MLA, Yachulil Zirol Raga NC for information.
3. The Chairperson. Zilla Parishad Lower Subansiri District for information.
4. All The ZPMs of Lower Subansiri District for information.
5. The Additional Deputy Commissioner. Ziro for information.
6. The SDO(Raga) for information
7. The Circle Officer. Yachuli/Pistana/Dollul1I!muklKan\porijo for information.
8. All the HODs for information.
9. Tho PA to D.C for information.
10. Office copy/spare copy

SdI- (Sadhana [),:0r1\

Deput), Commissioner
Lower Subansiri District

Ziro
Dated 6-mNovember. 200~

(Biri Tako) lie DPO
For Deputy Commissioner

Lower SubansiriDistrict
Ziro



Annexure-A

List of Meeting Attendant

SINo . Name Designation
1 Sadhana Deori Deputy Commissioner cum Chairmen
2 Shri Likha Tongum Chairperson, Zilla Parishad
3 Shri R Kamki Additional Deputy Commissioner
4 Shri Tilling Dolley ZPM,
5 Smti Nada Dumi ZPM
6 Smti Hage Yasung ZPM
7 Smti Taba Chiji ZPM
8 Smti Bar Sumpi ZPM
9 Shri Dinesh Maga ZPM
10 Shri Kabak Apo ZPM
11 Shri Rubu Hangu ZPM
12 Shri Toko Puna ZPM
13 Shri Nido Tor ZPM
14 Shri Nani Tani ZPM ZPM
15 Shri Hibu Uma ZPM
16 Shri Pani Taram DFDO
17 Shri Tanung Jamoh AE, DHPD
18 Shri A.S Bengia DIPRO .

19 Dr. B. Tacho V.O
20 Shri Narang Gambo ASW (E) DOP
21 Shri S.Borang EE(PWD)
22 Shri J.T Obi C.O, Yachuli/Pistana
23 Shri Duyu Ribya EAC/Co, Dollungmuk
24 Shri Gem Teri DAO
25 Shri Liaw.Miri EE (PHED)
26 Shri Kina Temik EE (WRD)
27 Shri N.Rigia EE RWD)
28 Shri Nani Sai LDC,DPU
29 Shri Biri Tako RA, IIc DPO



CON~LIDATED PROGRESS REPORT OF DISTRICT LEVEL MONITORING COMMITTEE SCHEMES UNDER ACA, SPA, NEC, RlDF,
NLCPR, P.M,s PACKAGE, ETC IN RESPECT OF LOWER SUBANSIRI DISTRICT AS ON 05-11-2008

(1) ACAJSPA SCHEMES '\ ~

SI. Name of Schemes Sanctioned Progressas on Executing Agency
No amount{Rsin 05-11-,2008

lakh) Physical Financial Rs in Lakhs
I C/o CommunityHall at Jara Rs.6.00 Completedas per report Rs.599815.00 EE (RWD)

o fEE (RWD)
2 C/o MIC at Tayo Village Rs.8.00 -do- Rs.798089.00 -do-
3 C/o suspension(local Bride over Pith river at DipoVillae Rs.IO.OO -do- Rs.987699.00 -do-
4 C/o suspension(local Brid.Reover LiDiariver at Linia Villae Rs.5.00 -do- Rs.499940.00 -do-
5 C/o suspension(local Bride over Pita river at Depo Village Rs.5.00 -do- Rs.493665.00 " -do-
6 C/o RLR at Potin village Rs.25.00 -do- Rs.2506966.00 -do-
7 C/o Portertrack at Shallyto Rubdi Rs.7.00 -do- Rs.476385.00 -do-
8 C/o RLR at Bentam School Rs.7.00 -do- Rs.483082.00 -do-
9 MaintenanceofRLR ITOYachuli to Lumri Rs.5.00 -do- Rs.475989.00 -do-
lO MaintenanceofRLR ITOPitapool to Tabum Rs.5.00 -do- Rs.484491.00 -do-
II Maintenanceof RLR tTomKebi to Ambam Rs.5.00 -do- Rs.491226.00 -do-
12 MaintenanceofRLR from Deed to SireHapa Rs.5.00 -do- Rs.499862.00 -do-
13 Maintenanceof WRSB over Ranga river at Yazali,Yoizat Rs.7.00 -do- Rs.697037.00 -do-
14 C/o road ITomHari to Hapia Rs.150.00 As per progress report of Rs.46.18 EE (PWD)

EE(PWD)
.

15 C/o road ITomPistana to Sito Rs.130.00 -do- Rs.41.48 EE (PWD)
16 C/o road ITomBirum to Rubdi Rs.I00.00 Rs.20.39 EE (PWD)
17 C/o various important road under Raga SDO Headquarterfor Rs.200.00 -do- RB.54.83 EE (PWD)

providin.Rroad connectivity
18 C/o GirlsHostel for Govt. De.RreeCollege at yachuli (Ph-I) Rs.50.00 -do- ------ EE (PWD)
19 C/o Boys Hostel for Govt. Deree Colle.Reat vachuli (Ph-I) Rs.50.00 -do- ------- EE(PWD)
20 C/o Administrativebldg for Govt. Collee at Yachuli(ph-f) Rs.50.00 .--------- EE (PWD)
21 C/o T-III 2 Nos ResidentialBui1din for Govt. Collegeat Yachuli Rs.20.00 -do- ---------- ___._EE.(PWD)--- -."- -- .- .--



--J

(2)NEC SCHEMES.

P/2

(3)RIDF SCHEMES

(4 )CRF SCHEMES

Continucd-p/3

Sl. Name of Schemes Sanctioned Progress as on Executing Agency
No amount(Rsin 05-11-,2008

lakh) Physical FinancialRs in Lakhs
I UpgradationofPHC at RagaIBoasimlaunder Lower Subansiri Rs.298.72 74% completedas report Rs.222.50 EE (PWD)

District ofEE (PWD)
2 C/o 33KV expressline ITomold Ziro to Tamenwith 2 x 3.15 Rs.451.00 As per progress report of Rs.318.46 EE (Electrical)

MYA, 33/11KV slStationat Tamn EE (Electrical)
3 Augmentationand improvementofLT system in and around RS.466.18 As per progress report of Rs.9.00 EE (Electrical)

Hapoli Township EE (Electrical)
4 C/o anti erosionwork on Dollung River at Dollungmukh RS.344.63 53.72% completed 202.50 EE (WRD)

SI. Name of Schemes Sanctioned Progress as on Executing Agency
No amount(Rs in 05-11-, 2008

lakh) Phvsical Financial Rs in Lakhs
1 Augmentation of Water Supply at Hapoli Township Rs.738.06 800/0 Rs.718.31 EE(PHED)
2 System improvement in Apatani Plateau under Ziro Circle Rs.13.60 100010 RS.13.60 EE (Electrical)
3 C/o Road ITomYazali to Mengio (65.00 Km) Rs.4224.43 Rs.3510.12 EE (PWD)-----.-

C/o Rural road from 20th Km point on Ziro-Daporijo BRTF road4 Rs.3569.02 Rs.350.00 EE (PWD)
to new Loth to Chamban

SI. Name of Schemes Sanctioned Progress as on Executing Agency
No amount(Rs in 05-11-,2008

lakh) Physical Financial Rs in Lakhs
I C/o road trom Pai to Pine Grove in Lower Subansiri district, Ziro RS.500.00 35% Rs.l 07.77 . EE(PWD)- - -
2 C/o approach to VKV at Dobi, lower Subansiri District, Ziro RS.65.46 59% RS.38.77 . EE(P\yQ)- - ---- ---




