
GOVERNMENT OF ARUNACHAL PRADESH
OFFICE OF THE DEPUTY COMMISSIONER: TAWANG DISTRICT

TAWANG

MINUTES OF DISTRICT LEVEL MONITORING COMMITTEE MEETING HELD ON
29TH DECEMBER 2009 AT 1000 HOURS UNDER THE CHAIRMANSHIP OF
DEPUTY COMMISSIONER TAWANG TO REVIEW THE PROGRESS OF PROJECTS
UNDER ONE TIME ACA, SPA, NEC, NLCPR, RDIf, Pi--1 PACKAGE, ETC
IMPLEMENTED AT TAWANG DISTRICT.

Shri Gamli Padu, Deputy Commissioner,Tawang took a meeting on
29th December 2009 at 1000 hours in his office chamber with concerned
administrative officer and implementing agencies to review the progress· of
projects under One Time ACA, SPA, NEC, NLCPR, RDIF, PM Package, etc
implemented at Tawang District.

2.

3.

The list of participates are appended.

After threadbare discussion following points were emerged for
follow-up action.

a. Schemes shculd be completed within the stipulated time
frame.

b. The completed building projects are to be handed over
to the concerned beneficiary department immediately
and a copy 0f the handing and taking over note should
be submitted to the Deputy Commissioner.

c. The provision for Transmission & Distribution line /
transformer for supply of power are absent in new
projects like Ropeway from Tawang Monastery to Ani
Gonpa, Residential accommodation for General pool at
Tawang, Office Building of Deputy Commissioner, DUDA
colony, etc. which will affect proper utilization of the
project. These are to be identified by the electrical
department and necessary action should be taken for
smootn supply or power to these new buildings.

Ad.The electrical department is also to identify the surplus4 ower generation by the hydels and make provision for

drawing such surplus power to needy locations.

. ~ . Duplicacy of projects to be avoided/at any costs~y~~ (7\. Q/ "f\\\rf" ~ I (2 ~ ~~ . ...,n , \)--



f. Detail list of bridges maintained under the project
Procurement of wire rope for emergency bridges in
remote area in Arunachal Pradesh under SPA is to be

submitted by EE PWD Jang Division.
g. Proper maintenance of Assets Register.
h. To maintain the quality of work, the civil works

(especially concrete works) for some of the projects
located in higher altitude are stopped from November
onwards because of extreme cold climatic conditions.

-i. The balance fund for some of the schemes being
implemented are not released which are affecting the
progress of works.

4. The current status of schemes implementing by various
departments are placed at annexure "A".

5. The meeting ended with vote of thanks to the chair.

Sdj-
[Gamli Padu]

Deputy Commissioner,
Tawang District: Tawang.

MEMO _NO. TDP~ljCAj2008-09 ~ -Dated~-Tawang the 29th December, 2009
Copy to:-

~~he Secretary (Planning, Govt. of Arunachal Pradesh.
/ 2. The All HMLA of Tawang District.

3. The ADC, JangjLumla.
4. The Zilla Parishad Members, TawangjKitpijThingbujMuktojLumlaj

Zemithang.
5. The EE, PWD Tawang & JangjPHEDjPOWERjDHPDjE&MjRWDjWRD, DD

(DUDA), PO (APEDA), Tawang
6. The DDSEjADTHjDTOj ADAC, Tawang.
7. The P.A. to Deputy Commissioner, Tawang.
8. Office copy

~~-4RIBA]
District Planning Officer,

Tawang District: Tawang.



ANNEXURE-A
DEPARTMENT WISE LIST OF SCHEMES AND THEIR STATUS

SI.
No

Name of Project Status

5 Infrastructure Develo ment of ADC's Office at Jan leted within Feb,10

6 C/o Road from BRTF to New Circuit House at Jan leted on March, 2010
7

8

PWD, JANG DIVISION
1 I C/o Indoor Stadium at Lhou in Tawang District (ACA)

2 I Infrastructure.development of School ,building at Mukto
middle School in Tawang District (ACA)

3 D/o Infrastructures/amenities around Sela ACA
4 C/o outdoor Stadium at Jang in Tawang District (SPA)

leted on Jan,2010

WIP

Completed

WIP

Tower works in progress.13

19

20

14
15

16
17

18

9

10
11
12



28 Approach road to new Aunqhar (PM Package) Completed
29

Bridge over Road from BRTF road point to Tawang WIP
Monastery and Ani Gonpa (PM Packaqe) 30

C/o Suspension bridge over river Nyamjangchu at Completed
zemithanq (PM Package) 31

C/o 3 nos suspension bridges on Dungshengmang to Completed
Kangteng Mule track at Ebabling nallah, mangnam nallah & Thonqlenq Nallah (PM Packaqe)32

C/o Suspension bridge on Porter track/Mule track to WIP
Bumla (PM Package) 33

C/o Porter track & Mule track from Tawang-Zemithang Completed
BRTF road to 8umla (40 Kms) (PM Package) 34

C/o Ropeway from Tawang Monastery to Ani Gonpa WIP
(SPA) 35

Construction of approach road to ekalabya Model Completed
Residential School at Lumia (SPA) 36

C/o Residential accommodation for General pool at WIP

Tawang (Type-III-2 blocks 4 units each and Type-II 3 blocks 4 units each) (SPA)37
C/o ADC's Office buildinq at Lumia (Phase-I) (SPA) WIP

38
C/o Cultural cum Meditation Hall at Dolma Park at LumiaCompleted

(Phase-I) 39
C/o RCCqallery at General Parade qround, tawanq (SPA)Completed

40
C/o Office Building of Deputy Commissioner, Tawang Completed

(SPA) 41
C/o waiting room, ticket counter, VIP lounge, security WIP

room, refilling station and residential accommodations at Tawang helipad (SPAL-:42

. C/o Heiipad at Zemithanq-(SPA) WIP~'"'"~:;,,;:, --;:"''C'-
-.~, .

.

43
C/o helipad at Blettinq (SPA) WIP

44
C/o Community hall cum Cultural centre at Temilo, Completed

Tawanq (SPA) 45
C/o community Hall cum cultural Centre at Jamyang Completed

Choekorlinq at Changpronq Tawanq (SPA) 46
C/o sports Complex at Lumia (SPA) WIP

47
Renovation and interior works of Convention Hall at Completed

tawanq (SPA)
.48

C/o Multipurpose Community Hall at Tawanq (NEA) completed
49

C/o Ropeway from Tawang Monastery to Ani Gonpa WIP
(NLCPR) 50

Vivekananda Kendra Vidyalaya, Kitpi (NLCPR) WIP
51

Rinq road at Zemithanq (RIDF) WIP
52

C/o Govt. HS school at Lumia (RIDF) Not started
53

C/o Govt HS school at Tawanq (RIDF) Work in initial stage.
,WR!)! TAWANG DIVISION

---,-,,- --------54 C/o Office cum -store room for Textile & handicrafts completed
Department at Tawanq (SPA) 55

C/o Residential building Type II two storied quadruple completed
unit for WRD Tawanq (SPA)

-

56
C/o Teachers quarter for Govt. Secondary School Lhoucompleted

(SPA) 57

C/o Teachers Quarter for Govt school at Janq (SPA) completed




