MINUTES OF THE 17th DISTRICT LEVEL MONITORING COMMITTEE (DLMC) MEETING OF SPA, NLCPR, CRF, SIDF ,BADP, RIDF, NEC, MSDP,BADP ETC. HELD ON 23/05/2017 & 24/05/2017.

The 17th District Level Monitoring Committee (DLMC) Meeting was held on 23/05/2017 & 24/05/2017 from 1100 hrs in the Late Kamlesh Joshi Conference Hall of DC Office, Khonsa to review the Centrally/State Sponsored Schemes like SPA, SIDF, CRF, NLCPR, NEC, RIDF, BADP MSDP, MPLAD, etc. under the Chairmanship of Shri T. Aran, I/C Deputy Commissioner, Tirap. The members attended the meeting are appended at Annexure ‘A’.

Shri L.R. Roy, DPO welcomed all the esteemed members under DLMC and requested the Departments to highlight the various Centrally/State sponsored schemes in their PPT.

The I/C Deputy Commissioner-cum-Chairman DLMC asked the concerned Executing Agencies to inform the house about the progress of the schemes being executed through their Department. All Executing Agencies informed the house regarding progress of projects and showed the photographs through power point presentation.

1. WATER RESOURCE DEPARTMENT, DEOMALI

The Executive Engineer, Water Resource Department, Deomali informed the house that his Department is executing 02 nos. of Scheme under MSDP, which are in progress. The work are being delayed due to non-release of II nd instalment of fund.

2. POWER DEPARTMENT DEOMALI

The EE(E), Khonsa informed the house that his department is executing 01 No. scheme under SPA (completed), 05 Nos. under SIDF (in progress), 02 Nos. under RE (one completed & 1 in progress), 01 No under DDUGY (Tender under process) and 04 Nos schemes under BADP(2 No completed & 2 Nos under progress).

3. PUBLIC WORK DEPARTMENT KHONSA DIVISION

The representative of Executive Engineer, PWD, Khonsa Division informed the House that they are executing 07 Nos. schemes under SPA (5 are in progress, 2 completed), 14 Nos. under SIDF (10 are in progress, 4 Nos. completed), 01 No under CSS (in progress), 02 Nos. under NLCPR(1 No completed & 1 No in progress), 1 No. under NEC(Work in progress), 1 No. under MPLAD(Work in progress )1 No. under RIDF (in progress), 01 No. under CRF (in progress) & 1 No. under MSDP(completed). The Chairman asked the Department to rectify the observations made by the CO, Dadam against the MSDP scheme at Dadam at the earliest.

Action by :- The EE(PWD), Khonsa

4. PUBLIC HEALTH & ENGINEERING DEPARTMENT

The EE(PHE&WS), Khonsa informed the house that his Department is executing 01(one) No. scheme under NLCPR, at Khonsa township (work in progress), 06(six) nos. of Schemes under NRDWP (05 Nos completed 1 No , in progress), 01(one) under RIDF(work in progress), & 03 schemes under MSDP (work in progress), 04 Nos. under BADP (All completed) 04 Nos under SIDF (02 No. completed, 02 Nos under progress), 02 Nos. under SADA (01 No. completed, 01 No in progress) & 01 No. Under MPLADS(completed).
5. DEPARTMENT OF EDUCATION.

The DDSE, Khonsa informed the house that his Department is executing 01 No. scheme under BADP which has been completed.

6. DEPARTMENT OF HEALTH & FAMILY WELFARE, KHONSA.

The I/C DMO, Khonsa informed the house that his Department is executing 01 No of schemes under BADP, 2016-17 which has completed.

7. DISTRICT RURAL DEVELOPMENT AGENCY, KHONSA

The PD(DRDA), Khonsa informed the house that his department is executing 10 Nos. schemes under MSDP (08 Nos. are in progress and 02 nos have been physically completed), 04 Nos. schemes under BADP (03 Nos completed & 01 No in progress) & 04 Nos. scheme under SIFD (02 No. completed & 02 Nos. under progress). The MSDP works have been delayed due non-release of 2nd instalment of fund.

8. RURAL WORK DEPARTMENT

The AE(RWD), Khonsa informed the house that his Department is executing 02(two) Nos. schemes under NLCPR (01 No. completed & 01 No in progress), 01 No Schemes under SPA (Not completed), 26 Nos. Schemes under SIDF(17 Nos. completed & 09 are in progress) & 01 No. Under NEC(under progress). Inability letter in written has yet not been received from the Department for non-completion of the scheme “Installation of Electronic weighing bridge at Deomali (under SPA)”.

[Action by :- EE(RWD), Khonsa]

9. BLOCK DEVELOPMENT OFFICER LAZU

The BDO, Lazu informed the house that his department is executing 14 Nos. schemes under BADP out of which 13 Nos. schemes have been completed and 01 No. in progress.

10. BLOCK DEVELOPMENT OFFICER DADAM

The BDO Dadam informed the house that his department is executing 11 No scheme under BADP (All are completed) and 02 No. under SIDF which are in progress.

11. BLOCK DEVELOPMENT OFFICER KHONSA.

The BDO, Khonsa informed the house that his Department is executing 03 Nos. schemes under BADP out of 01 No. completed and 02 Nos. are in progress.

12. ARUNACHAL PRADESH ENERGY DEVELOPMENT AGENCY.

The PO, APEDA informed the house that her Department is executing 01 No. scheme under BADP which has been completed. Out of 23 Nos. Solar street lights, 01 No street light has been stolen for which FIR has been lodged. The DD(UD&H) asked whether the proposed C.C. TV camera for township can be installed on the poles of Solar Street Light so that the
CC TV camera can get current from it and Solar street light will also become safer. The PO, APEDA informed the house that it can only be ascertained after trial on one pole.

Action by :- The DD(UD&H)/PO,APEDA, Khonsa

13. URBAN DEVELOPMENT & HOUSING.

The DD(UD&H), Khonsa informed the house that his Department is executing 02 Nos. schemes under Grant -in-Aid(work completed), 03 Nos. scheme under ADA(work in progress)

14. DEPARTMENT OF AGRICULTURE

The Deputy Director (Agri), Khonsa informed the house that various schemes under Chief Minister's Mission Mode, Chief Minister's Farm Mechanization Programme, RKVY I, RKVY II, NMSA, NFPM are in progress and also ensured to the Chairman that beneficiary list of the schemes will be submitted before the next DLMC meeting.

The Charperson, Zeela Parishad, Tirap during the meeting raised that all the implementing Departments may intimate the details of ongoing schemes to her and also to concerned ZPMs.

Observation

During the meeting it was observed that some of the Departments do not submit the QPRs in time before the conduct of the DLMC meeting despite repeated request. Further, none of the executing agencies submitted the Action Taken Report (ATR) against the observations made during last DLMC meeting which has been viewed seriously. The action taken report against the observations of DLMC should be submitted by the concerned executing agencies within the stipulated time.

In minutes of meeting of last DLMC meeting, it was reflected that the progress of projects/schemes being implemented under PMGSY will also be reviewed by the DLMC from its next meeting. But, the progress report of the schemes being implemented under PMGSY were not submitted by the concerned executing agencies. The list of schemes being implemented under PMGSY and their progress report must be submitted from next DLMC meeting. It was observed that the photographs being submitted by some executing agencies are without date and co-ordinates. The I/c Deputy Commissioner directed the executing agencies to ensure that the projects are completed in all respect including electrification and water supply connection in consultation with Power and PHE&WS departments respectively within the stipulated time. Without external/internal electrification/water supply, the constructed buildings have no utility and they cannot be accepted as complete. They should also provide the details of the ongoing schemes to the concerned Administrative Officers & PRI members so that they can monitor the ongoing projects from the ground level. The Executing Agency should hand over the assets created to user agencies properly after its completion in all respect with a copy to this Office.

The I/c DC-cum-Chairman, DLMC thanked all the members for attending the meeting and requested them to come for the future meetings with greater physical & financial achievement for ongoing projects to make better and meaningful discussion.

Sd/-
(T. Aran), EAC
For Deputy Commissioner
Tirap District, Khonsa
Memo No. TDP/DLMC-03/2016/170 - 87

Copy of information to :-
1. The Secretary (Planning), Govt. of AP Itanagar.
2. The Director (PPM), Govt. of AP Itanagar.
3. The ADC/EE(E)/EE(WRD), Deomali
4. The PD, DRDA/DMO/EE, PWD/RWD/PHE&WS, DD(UD&H)/DF&CSO/DFDO/BDO, Khonsa
5. The CO/BDO, Lazu
6. The CO/BDO, Dadam.
7. Office copy.

Dated Khonsa, the 8th June/2017.

(T. Aran ), EAC
For Deputy Commissioner
Tirap District, Khonsa
Annexure –‘A’

ATTENDANCE ON DISTRICT LEVEL MONITORING COMMITTEE (DLMC) MEETING HELD ON
23/05/2017 & 24/05/2017

<table>
<thead>
<tr>
<th>SL. NO.</th>
<th>NAME OF MEMBERS</th>
<th>DESIGNATION</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Shri T. Aran</td>
<td>I/c Deputy Commissioner-cum-Chairman</td>
</tr>
<tr>
<td>2</td>
<td>Smt. Sontung Lowang Bangsia</td>
<td>ZPC, Tirap</td>
</tr>
<tr>
<td>3</td>
<td>Shri T. Nipa</td>
<td>EE(PHE&amp;WS), Khonsa</td>
</tr>
<tr>
<td>4</td>
<td>Shri T. Jerang</td>
<td>EE(E), Deomali</td>
</tr>
<tr>
<td>5</td>
<td>Shri S. Phukan</td>
<td>EE(WRD), Deomali</td>
</tr>
<tr>
<td>6</td>
<td>Shri Tai Sangkio</td>
<td>DD(UD&amp;H), Khonsa</td>
</tr>
<tr>
<td>7</td>
<td>Shri P. Lombi</td>
<td>DDSE, Khonsa</td>
</tr>
<tr>
<td>8</td>
<td>Dr. B.M Poddar</td>
<td>DVO, Khonsa</td>
</tr>
<tr>
<td>9</td>
<td>Dr. P. Rakshit</td>
<td>I/c DMO, Khonsa</td>
</tr>
<tr>
<td>10</td>
<td>Shri P. Khoisia</td>
<td>DD(Agri), Khonsa</td>
</tr>
<tr>
<td>11</td>
<td>Shri A. Kri</td>
<td>CO-cum-BDO, Dadam</td>
</tr>
<tr>
<td>12</td>
<td>Shri D. K Thungdok</td>
<td>CO-cum-BDO, Lazu</td>
</tr>
<tr>
<td>13</td>
<td>Shri J. Tangjang</td>
<td>BDO, Khonsa</td>
</tr>
<tr>
<td>14</td>
<td>Shri L. Lowang</td>
<td>AE(RWD), Khonsa</td>
</tr>
<tr>
<td>15</td>
<td>Shri S.C Gupta</td>
<td>AE(PWD), Khonsa</td>
</tr>
<tr>
<td>16</td>
<td>Shri T. L. Garam</td>
<td>APO(RE), DRDA, Khonsa</td>
</tr>
<tr>
<td>17</td>
<td>Shri L. Hosei</td>
<td>UPO, Khonsa</td>
</tr>
<tr>
<td>18</td>
<td>Smt. Y. Ronya</td>
<td>PO, APEDA, Khonsa</td>
</tr>
<tr>
<td>19</td>
<td>Shri A.K Tiwari</td>
<td>EO(RE), Lazu/Dadam</td>
</tr>
<tr>
<td>20</td>
<td>Shri. N. Kamhua</td>
<td>ZPM, Dadam</td>
</tr>
<tr>
<td>21</td>
<td>Shri L. R Roy</td>
<td>DPO (Member Secretary)</td>
</tr>
<tr>
<td>22</td>
<td>Shri S.K. Mishra</td>
<td>RA, DPU Khonsa</td>
</tr>
<tr>
<td>23</td>
<td>Shri. G. Sumpa</td>
<td>UDC(IPR), Khonsa</td>
</tr>
</tbody>
</table>