

MINUTES OF THE DISTRICT LEVEL MONITORING COMMITTEE (DLMC) AND REVIEW MEETING HELD ON 24/2/2011 AT 1000 HRS. IN THE MULTIPURPOSE COMMUNITY HALL, HAYULIANG.

The District Level Monitoring Committee (DLMC) meeting of Anjaw District was held on 24/2/2011 at 1000 Hrs in the Multipurpose Community Hall Hayuliang to review the physical and financial progress of various centrally sponsored schemes in the District like ACA,SPA,NEC,NLCPR,RIDF,BADP,PM Package and MPLADS (RS/LS) etc.

The meeting was formally presided over by Shri C.S. Jeinow DC-cum-Chairman of DLMC Anjaw District and attended by all the members and other HODs and beneficiary department representatives of the District and the PRI members. However, the Chairperson ZP/DPC of Anjaw could not attend due to some unavoidable problem as intimated.

The list of members attended in the meeting enclosed at Annexure-‘A’.

At the very outset Shri S. Mining, EAC-cum-DPO and member Secretary of DLMC extended his welcomed address to all the members present in the house and thereafter explained the main Aims & objectives of holding the DLMC meeting and informed the house that as per the standing guidelines a meeting of DLMC has to be held at least once or twice in a year to review and monitor the detail progress reports both physical and financial achievements in respect of all the ongoing centrally sponsored schemes as executed by different Executing Agencies/Depts. He also emphasis and requested with all the Executing Agencies/Depts. to ensure timely submission of progress reports of the said schemes in respect of their department along with a copies of photographs of each completed schemes and utilization certificates, in time bound manner for further consolidated submission to the Govt. in due time as directed from time to time.

Thereafter, detail review discussions as per the Agenda items were taken up in the house as presented by the Executing Agencies/depts. one after another.

Er. Aporo Pul, JE (RWD) Hawaii present in the meeting expressed his inability to present detail work progress status of various schemes executed under his department as the detail records of the same were not available with him as the Executive Engineer (RWD) Hawaii could not attend the meeting due to his official tour to Itanagar.

He informed the house that two schemes under MPLADS were taken by the deptt.i.e. (1) Multipurpose Community Hall at Walong was sanctioned during the year 2008-09 under MPLADS (RS) which has been completed on 31st March'2010 and reports already been submitted to the Govt. and (2) Community Hall at Gamliang under MPLADS (LS) which was sanctioned during 2009-10 under Goiliang circle is under progress and likely to be completed in targeted period.

Er. S.S. Singh, AE (PWD) Hayuliang represented PWD department, informed the house that the foundation road construction works from Hawaii (HQ) to Manchal Circle as total distance of 55.77 Km under NLCPR scheme is under smooth progress and expected to be completed within targeted period. He also stated that the construction works of Tourism infrastructure Development at Hot spring and Yatri Nivas at Walong including Yatri Nivas at Hawaii and Hayuliang under NLCPR schemes has been completed in due time. Further, the construction works of MSB over Lohit river to connect Manchal Circle (HQ) with span of 156.55 mtr. Under NLCPR schemes is under progress, also the improvement works of Hayuliang to Goiliang road (15 Km) under DoNER has been completed.

Er. S.L. Choudhary, EE(DHPD) Hayuliang, Anjaw District presented the detail physical and financial progress reports of various on going Hydro Power Project works in the district. He has informed the house that although department has not received any further fund release except Teepani Project however, the works of all the projects are on full swing progress in anticipation of funds to be receive in due course. He has informed the house that the work of Maipani Hydel Project under Chaglagam circle could not yet started by the awarded contractors inspite of his repeated verbal and written request to them as such status of work progress could not be submitted.

Er. R. Singh, EE(RWD) Hawai also presented the work progress status of various schemes undertaken under centrally sponsored schemes. He has informed the house that the works of drainage constructions under RIDF schemes within the District Headquatyer at Hawai has been partially damaged and washed out at several locations during last years heavy flood for which DPR of the same has been submitted to Govt. and fund against the same yet to be received. Besides Minor irrigation project works are under smooth progress and expected to be completed within the targeted period.

Er. R.B. Jha, EO(RE) represented the project Director (DRDA) Anjaw, and informed the house that one scheme at Tilla Nallah land protection works under MPLADS(LS) total estimated cost of Rs.2.00 lac is under progress and likely to be completed within 31/3/2011.

The HODs of various beneficiary departments under centrally sponsored schemes also participated actively in the discussions and sought several clarifications with reference to the infrastructural assets so created in respect of their departments and requested the Executing departments of such schemes for quaterly and timely completion.

Shri Bakamso Kri, ZPM Manchal and Shri Khelosa Talyo, Chairperson A/S Chaglagam block participated very actively through out the discussion and sought several clarifications from different works departments present and suggested them to maintain transparency in executing such centrally sponsored schemes, and the matters of such schemes so sanctioned should be made known to respective Panchayat members for any sort of co-operations for the smooth progress of the projects site. They also sought clarification about DPC account position and fund positions under TFC, to which Shri S. Mining, EAC/DPO Hawai made necessary clarification about the subject matter.

Shri. C.S. Jeinow, DC-Cum-Chairman of DLMC Anjaw District in his brief speech stress and emphasis that every works either under centrally sponsored schemes or under state Govt. has to executed properly at site and completed within the targeted period with strick compliances maintains of work qualities as per standard work specification of each schemes.

He also made aware and cautioned to all Executing departments that as per the guidelines of centrally sponsored schemes, the quarterly progress reports of each schemes so executed should furnish regularly to the Govt. and be presented during the DLMC meeting also on completion of the scheme, Utilization certificates and photographs has to be submitted to Govt. which is mandatory, and time bound.

He also mentioned that, the original schemes so sanctioned should not be change or deviated in any manner rather should executed in toto for which it has been sanctioned. For any deviation in Executing of sanctioned schemes in any manner, the officer concern of the Executing Agency/department will be personally held responsible for such irregularities.

3

The assets so created under any source should be properly utilized for what it meant, instead of keeping ideal or wastage.

At last, he suggested for convening of PRIs members meeting both at ZP/AS and GP level may be held from time to time to such close face to face discussions on various developmental matters to ware out any sort of misunderstanding and communication gaps amongst the colleague PRI members and Govt. deptts. which may ensure better understanding and transparency in every process of all developmental works.

Meeting ended with vote of thanks by Shri T.R. Tapo, CO/BDO Manchal.

Sd/- (C.S. JEINOW)
DC-Cum-Chairman
DLMC, Anjaw District
HAWAI

ANNEXURE- 'A'


LIST OF MEMBERS ATTENDED THE MEETING :-

1. Shri C.S. Jeinow, DC Anjaw District
2. Shri S. Mining, EAC/DPO
3. " G. Ete, EE(EM) Hydro Power
4. " Dr. Binduk Padu, DMO
5. Shri S.L. Chaudhary, EE (DHPD)
6. " L.B. Singh, DAO
7. " C.K. Main, SP
8. " T.R. Tapu, CO/BDO Manchal
9. " R.B. Jha, TA(RC) DRDA
10. " Aboro Pul, JE(RWD)
11. " S.S. Singh, AE (PWD)
12. " S. Longling, CDPO
13. " Bakamso Kri, ZPM Manchal
14. " R. Singh, EE (WRD)
15. Smti Sango Manyu, ZPM
16. Shri S. Ballai, CO Goiliang
17. " Khelsosa Talyo, Chairperson A/S
18. " M.B. Sonar, RA

Memo NO.APLG/DLMC-36/201-11/938-43
Copy to :-

Dated Hawaii, the 28th ^{Feb' 2011} ~~August 2010~~.

1. The Secretary (Planning), Govt. of A.P., Itanagar for information.
2. The Director (Planning), Govt. of A.P., Itanagar for information.
3. The Deputy Commissioner, Anjaw District, Camp-Tezu.
4. The ADC, Hayuliang.
5. The Chairperson, ZP/DPC Anjaw District Camp-Hayuliang.
6. All concern members for information.
7. Spare copy
8. Office copy.


(S. Mining), EAC/DPO
For Deputy Commissioner
Anjaw District: Hawaii