

**MINUTES OF THE DISTRICT LEVEL MONITORING COMMITTEE**  
**MEETING HELD ON 27<sup>TH</sup> APRIL, 2009 IN THE OFFICE CHAMBER OF**  
**DEPUTY COMMISSIONER, EAST KAMENG DISTRICT, SEPPA.**

The Second District Level Monitoring Committee Meeting was held on 27<sup>th</sup> April, 2009 at 1030 Hrs. in the office chamber of the Deputy Commissioner under the Chairman ship of Shri Nani Mali, DC-cum- Chairman District Level Monitoring Committee to review the actual achievements of both physical and financial of the schemes implemented under various programmes viz. SPA, ACA, NLCPR, RIDF, PM Package, NEC, BADP etc. executed through various Executing Agencies pertaining to East Kameng District.

The List of the members who attended the meeting is appended at Annexure "A".

The Deputy Commissioner-cum Chairman while welcoming the members present conveyed the information received from the Govt. regarding holding of 1 (one) day conference on 1/5/2009 at Itanagar for strengthening of monitoring mechanism of various schemes/projects implemented through out the district. While appreciating the steps taken by the Govt. for emphasizing on Dist. Level Monitoring Committee, the Deputy Commissioner asked all members for proper monitoring of schemes implemented under various programmes in the district. Further he informed that the Sub-Committee in circle level or Sub-Divisional level have already been constituted during first District Level Monitoring Committee meeting held on 7/1/2009 which have already been circulated to all concerned for effective monitoring of the schemes. He stressed for proper supervision and close vigil of schemes executed by the various Executing Agencies by the District Level Monitoring Committee.

The Deputy Commissioner-cum-Chairman asked all Executing Departments to place the physical and financial progress of the schemes implemented under various programmes to review the up to date physical and financial achievements which were placed during first District Level Monitoring Committee meeting. Accordingly the Executive Engineer, PWD, Bameng, Executive Engineer, PWD, Seppa, Executive Engineer RWD, Seppa, Executive Engineer, WRD, Seppa, Executive Engineer, PHED, BDO Bameng, BDO, Chayangtajo etc. have placed the physical & financial achievements against each schemes before the house. While reviewing the progress of physical and financial achievements, it has been found that almost all the schemes have been physically completed but few schemes which have been sanctioned at the end of the financial year are yet to be completed as per their reports. While expressing satisfaction over the physical & financial achievement reported by the various Executing Departments the DC has requested all Executing Departments for early completion of in completed Schemes as per specification so that fund which has been sanctioned for should not be misused.

The Deputy Commissioner has requested the member present to suggests or view their opinion for adopting of monitoring mechanism for effective monitoring of the schemes. The members presents has suggested the following points :

1. The selection of schemes should be made by the Department concerned in consultation with the District authority.
2. After sanctioning of schemes the concern Executing Agencies should be given free hand for execution of the schemes without any interference /disturbance from the public.
3. Mode of funding should be made by the concerned Nodal Department.
4. There should be stable and specific mechanism of monitoring in the Dist. which may be a mandatory.
5. The Major projects involving huge amount may be allowed to execute by tender for effective implementation.

6. The Panchayat Raj Institutions leaders should be empowered to involve in monitoring of the schemes.
7. The final release of payment against each scheme and project to the contractors/firms/beneficiaries etc. should be made only after obtaining of clearance or approval from the District Level Monitoring Committee so that scheme/project can be completed as per specification.
8. All such schemes should be apparently included in the AOP of the concerned department.

The Meeting ended with vote of thanks from Deputy Commissioner-cum-Chairman of District Level Monitoring Committee.


Sd/- Nani Mali  
Deputy Commissioner,  
East Kameng Dist. Seppa.

Memo No. DPO/M/2008-09

Dated Seppa the 27<sup>th</sup> April, 2009.

Copy :-

1. The Development Commissioner, Govt. of A.P, Itanagar for information please.
2. The Secretary ( Planning) Govt. of, A.P Itanagar for information please.
3. The Director ( Planning) Govt. of A.P Itanagar. for information please
4. The Executive Engineer, PWD/RWD/PHED/WRD/POWER(Elect)/ Seppa for information and necessary action.
5. The Executive Engineer, PWD Bameng for information and necessary action.
6. The Sub-Divisional Officer, Sejjosa/Chayangtajo for information.
7. The EAC Bameng for information.
8. The Chairperson, Z.P. East Kameng Dist. Seppa for information.
9. The PD/DFO/DMO/DHO/FDAO/DDSE/DF & CSO Seppa for information.
10. The All ZPMs of East Kameng Dist. for information.
11. The Circle Officer Lada/Khenwa/Sawa/Pipu/GyawePurang/Pijirang/ Richukhorang/Pakke Kessang/Dissiang Passo for information.
12. The DFO, Sejjosa for information and necessary action.
13. The Block Development Officer, Bameng/Chayangtajo/Pipu/Seppa/Bana/Pakke-Kessang/Sejjosa for information.
14. Office copy.

  
( Nani Mali )  
Deputy Commissioner,  
East Kameng District,  
Seppa.

LIST OF MEMBERS WHO ATTENDED THE MEETING.

1. Shri T Amo, SP Seppa.
2. Er. Doba Jini, EE, PWD Bameng
3. Dr. N Singh, DMO Seppa
4. Er. N L Kamin, EE, RWD Seppa\
5. Er. T Soki, EE, PWD Seppa
6. Shri Kego Essi, EAC/BDO Bameng
7. Shri K Rangmo, DAEO Seppa.
8. Shri Pama Bagang, CO, i/c SDO Chayangtajo
9. Shri Pamor Perme, CO Pakke-Kessang
10. Shri Choiki Dondup, CO Khenewa
11. Shri Takar Rava, CO Richukhrong
12. Smti. Khoda Rakhi, CO Seppa
13. Shri P Gambo, AE (E) Power Seppa.
14. Shri A Palloh, AE (C) DYPD
15. Shri T Bagang, AE, PHED Seppa
16. Shri M N Singpho, BDO Seppa.
17. Shri Radak Dada, BDO Pakke-Kessang
18. Shri Kule Dada, BDO Pipu
19. Shri S K Singh, JE WRD, Seppa
20. Shri R F Rimo, ZPM, Seppa West A/S
21. Shri Boro Sangyu, ZPM, Seppa East A/S
22. Shri Reshom Beyong, ZPM Bameng A/S
23. Shri B C Tok, ZPM Pakke-Kessang A/S
24. Shri Tadak Degio, ZPM Bana A/S
25. Smti. Myno Lamgu, ZPM Gyawe Purang A/S
26. Smti. Koyani Rangmo, ZPM Watte A/S
27. Shri M Karga, DPO/Member Secretary, Seppa.
28. Shri Kamku Jomoh, RA.
29. Shri L Saha, UDC



Sd/- Nani Mali  
Deputy Commissioner,  
East Kameng Dist. Seppa.