

MINUTES OF THE DISTRICT LEVEL MONITORING COMMITTEE MEETING HELD ON 7TH JANUARY 2009 AT 1000 HOURS IN KAMENG HALL, EAST KAMENG DISTRICT, SEPPA.

The first meeting of the District Level Monitoring Committee was convened on 7th January 2009 at 1000 hours in Kameng Hall, Seppa under the chairmanship of Shri Nani Mali, Deputy Commissioner cum Chairman, District Level Monitoring Committee to assess the actual physical and financial progress of the schemes sanctioned and implemented under ACA, SPA, NLCPR, NEC, RIDF, PM Package, MPLADS etc. pertaining to East Kameng District.

List of the members who attended the meeting is appended at Annexure-A

The DC Cum Chairman, DLMC, while welcoming all members present explained the aim and objective of the meeting and read out the names of the members of District Level Monitoring Committee before the house which has been constituted by the Govt. vide notification NO.PF(NLP)-28/2007 dated 27th June 2008. He informed that under ACA, SPA, NLCPR, NEC, RIDF, PM Package, etc. lots of schemes have been sanctioned and executed through various executing agencies in the district but the district administration, beneficiaries department and general public are completely in dark of those schemes and its source of funding. The DC-Cum-Chairman, DLMC asked the DPO, a member secretary, DLMC to read out the list of sanctioned schemes under these programmes before the house and also requested the concerned executing departments to produce the detail informations and records with status of the progress of works before the house to know the facts of the schemes sanctioned and executed under these programmes.

The District Planning Officer cum Member Secretary has read out the list of schemes which has been compiled in executing agency and circle wise sanctioned under these programmes with sanctioned amount before the house and requested the concerned executing departments to apprise the status of the progress of the works with details. Some of the executing departments placed the records such as physical and financial achievement against the sanctioned schemes implemented under ACA, SPA, NLCPR, NEC, RIDF, PM Package, MPLADS etc. before the house. After submission of status reports by the few of the executing departments, it was found that the progress of the works executed by some of the executing agencies is very slow and was not satisfactory. The DC asked the concerned executing agencies to speed up the implementation of the schemes and complete the same as early as possible. The DC has also informed that lots of schemes are executed by Bameng PWD Division under these programmes but EE, PWD; Bameng did not attend the meeting and submit any reports for which he urged him to submit the reports within stipulated period.

While submitting the status reports of the schemes, the EE, RWD, Seppa has informed the house that the 3(three) nos. of schemes executed by his department, namely 1. C/o LR from Sangbia Camp to Paffa Village Rs. 23.00 Lakhs, 2. C/o LR from Jokhio to Nampe Rs. 23..85 Lakhs 3. C/o LR from Laching Bagang to Tamak Sollung Rs. 19.79 Lakhs which have been sanctioned under PM package could not be implemented as on date. He stated that the works have already been completed years back for which pending liabilities is to be cleared but the amount so allocated is not sufficient to meet up the pending liabilities. However, he requested the Chairman and other DLMC members for suitable suggestions to utilize the amount. In this regard, the house resolved that the matter should be discussed later on after knowing the ground reality by visiting the work site by DLMC members.

The members present in the meeting including PRI leaders expressed their happiness and thanks the Govt. and District Administration for enabling them to know the facts of the schemes implemented under these programmes in various areas by conducting the District Level Monitoring Committee meeting first time in the district. They also unanimously agreed to cooperate the monitoring works of the schemes in the district all the time as and when required.

The DC-Cum-Chairman, DLMC has requested the house that for easy and timely monitoring of the schemes implemented in various locations/areas, the Sub-Divisional/Circle Level Monitoring Committee should be constituted. After a prolong discussion, the house unanimously approved for formation of Sub-Divisional/Circle Level Monitoring Committee for which the every Sub-Committee will furnish monitoring reports of the schemes implemented under their jurisdiction to the Deputy Commissioner regularly on quarterly basis for onward submission of the final reports to the Govt. The Sub-Divisional/Circle Level Monitoring Committee has been constituted and appended at Annexure-'B'. Further, the house stressed that the concerned executing departments should furnish QPRs and UCs against all sanctioned schemes to the Deputy Commissioner regularly for onward submission to the Govt.


The meeting ended with vote of thanks from Shri Marjum Karga, District Planning Officer.

Sd/- Nani Mali
Deputy Commissioner,
East Kameng Dist. Seppa

Memo No. DPO/M/2008-09
Copy to:-

Dated Seppa the, 21st Jan. '2009.

1. The Secretary (Planning), Govt. of Arunachal Pradesh, Itanagar for information please.
2. The Director (Planning), Govt. of Arunachal Pradesh, Itanagar for information please.
3. The Executive Engineer, PWD/RWD/HPD/PHED/WRD/POWER (Elect.) Seppa for information and necessary action.
4. The Executive Engineer, PWD, Bameng for information and necessary action.
5. The Sub-Divisional Officer, Scijosa/Chayangtajo for information and necessary action.
6. The EAC, Bameng for information and necessary action.
7. The Chairperson, ZP, East Kameng District, Seppa for information and necessary action.
8. The PD/DFO/DMO/DHO/DAO/DDSE/DF&CSO Seppa for information and necessary action.
9. The all ZPMs of East Kameng District for information and necessary action.
10. The Circle Officer, Lada/Kenewa/Sawa/Pipu/GyawePurang/Pijirang/Richukhrong/Pakkekessang/Dissing Passo for information and necessary action.
11. The DFO, Scijosa for information and necessary action.
12. The Block Development officer, Bameng/Chayangtajo/Pipu/Seppa/Bana/Pakkekessang for information and necessary action.
13. Office Copy


(M Karga) DPO
For Deputy Commissioner,
East Kameng District, Seppa.

LIST OF MEMBERS WHO ATTENDED THE MEETING

1. Shri Rasham Beyong (ZPM, 2-Bameng)
2. " Tadak Degio (ZPM-Bana)
3. " Dema Natung (ZPM- Pejirang)
4. Smti Meku Yangfo(ZPM- Sawa)
5. " Kayani Rangmo (ZPM-Watte)
6. " Meyak Cheda(ZPM-Pipu)
7. " Myno Lamgu (ZPM-Gyawepurang)
8. Shri C. W. Chakap (DFCSO)
9. " B. G. Sonam (ZPM-1 Bameng)
10. " K. Solung (Ranger Rorest)
11. " Radak Dada (BDO, Pakkekessang)
12. " K. Rangmo (DAEO)
13. " T. Blange (APO(M))
14. " Daney Sangno (CO, Khenewa)
15. " Kinba Sowa (EE, PHED, Seppa)
16. " Ngri Talo (JE, APEDA, Seppa)
17. " Punjo Gambo (ABCO)
18. " K. Rallen (AE, PWD, Seppa)
19. " Rallesh Kumer (DHO)
20. ' M. K. Boss (DAO)
21. " N. L. Kamin (EE, RWD, Seppa)
22. " K. Lego (Insp. T&E)
23. " W. Khimhun, (P.D, DRDA Seppa)
24. " Kule Dada, (BDO, Pipu)
25. " Gonesh Bagang (UDC, C/Tajo)
26. " M. Karga, DPO-Cum-Member Secy
27. " Kamku Jomoh, RA
28. " L. Saha, UDC