

**MINUTES OF DISTRICT LEVEL MONITORING COMMITTEE MEETING HELD ON 21<sup>st</sup> JANUARY 2009  
AT 1000 HOURS IN THE OFFICE CHAMBER OF DEPUTY COMMISSIONER, TAWANG DISTRICT,  
TAWANG.**

The 3<sup>rd</sup> Quarter meeting of District Level Monitoring Committee to review the implementation of various centrally assisted schemes under ACA, SPA, NEC, NLCPR, RDIF, PM Package, etc. at Tawang District, was held on 21<sup>st</sup> January 2009 at 1000 hours under the chairmanship of Shri Gamli Padu, Deputy Commissioner, Tawang.

The list of members who attended the meeting is at Annexure "B".

At the very outset, Gamli Padu, Deputy Commissioner cum Chairman of District Level Monitoring Committee, Tawang extended his warm welcome to all the members present. He informed the house that the role of the committee members is very crucial in the district as the government is very serious about the proper implementation of these schemes. However, the information pertaining to these schemes are not available which is making the monitoring process very difficult. He asked all the implementing agencies to submit the list of schemes being executed by them for circulating it to all the committee members. He further, urged them to maintain quality of works and keep proper photographic record of these schemes. He also emphasized on presence of respective members instead of their representative on such important meeting.

D. Riba, DPO presented a brief account of the last meeting and also the status report. He informed that except RWD, the departments are not sending progress report on the schemes to his end. He requested the implementing agencies to forward information for effective monitoring.

Dorjee Norbu, ZPM Tawang also stressed upon dissemination of sufficient information about these schemes for proper monitoring. He expressed happiness over involving the panchayat in the monitoring process and assured his full support.

ADC Jang, Duly Kamduk raised the problem of electricity connection to the newly built school and hostel building under SPA at Jang. The EE (Elect) TT Dirkhpa responded that installation of LT line and an undertaking for internal wiring by the department concern would be required for electricity connection to these two new buildings. He added that the problem persist due to non-involvement of the electrical department in the building projects. Shri C. K. Namchoom, EE (WRD), Tawang the implementing agency, assured to solve the problem in consultation with the electrical department.

Speaking on the issue, The DC insisted that the implementing agencies should follow laid down government norms on electric and water connection in new buildings. He asked that the concern electrical and water Supply department should be involved while framing of estimates or Detail Project Report for a building to avoid future complicity.

EE (Elect) T.T. Dirkipa appraised the house that the District still fall short of approximately 800 kilowatt of power supply. If power is generated by the Micro Mini Hydel at Bramadungchung Ani Gonpa and Kitpi Phase I, the problem will be solved to some extent. However, Lama Tsering AE DHPD, representative of EE (DHPD, Lhou) said that two turbines of Kitpi Phase-1 are not running and the matter is being taken up with the contractor. The problem of Micro Mini Hydel at Bramadungchung Ani Gonpa is being resolved by ENM wing of the Power department. The Deputy Commissioner said that the micro-hydel projects coming up under DHPD will solve the electricity problems in near future and urged that representative from ENM department to be invited in the next meeting.

ADC Jang D. Kamduk and ADC Lumla L. Dorjee emphasized on proper coordination amongst administration and the implementing agencies for smooth implementation of these programmes. They said that implementing agencies should share information with them for better execution in the interior places.

Thereafter, the respective implementing agencies presented their detail reports which are placed at annexure "A".

The meeting ended with resolution to sit again in the month of April'09 and with thanks to the chair.

SD/-  
[GAMLI PADU]  
Deputy Commissioner,  
Tawang District: Tawang.

Memo No. TDP/CA-01/2008-09

Copy to:-

1. The PPS to Hon'ble Chief Minister, Arunachal Pradesh, Itanagar.
2. The DC to Chief Secretary, Arunachal Pradesh, Itanagar.

Dated Tawang the 6<sup>th</sup> Feb'2009.