

MINUTES OF DISTRICT LEVEL MONITORING COMMITTEE MEETING HELD ON 30TH
OCTOBER 2008 AT 1100 HOURS IN THE OFFICIAL CHAMBER OF DEPUTY COMMISSIONER,
TAWANG DISTRICT, TAWANG.

A meeting of District Level Monitoring Committee to review the implementation of various centrally assisted schemes under ACA, SPA, NEC, NLCPR, RDIF, PM Package, etc. at Tawang District, was held on 30th October 2008 at 1100 hours in the official chamber of Deputy Commissioner, Tawang district, Tawang.

The following members attended the meeting.

1. T.T. Gandik, IAS DC, Tawang
2. C.K. Namchoom, EE (WRD)
3. N. Nyodu EE (RWD)
4. Dr. S.R. Nath DMO
5. K. Viswanathan EE (PWD, Tawang Division)
6. T.T. Dirhipa EE (Elect.)
7. A.N. Rai DD (UD and housing)
8. Jumli Ado JE (PHED)
9. D. Riba DPO

At the very outset, T.T. Gandik, Deputy Commissioner cum Chairman of District Level Monitoring Committee, Tawang extended his warm welcome to all the members present. He regretted on being late conduction of the meeting. Thereafter, he invited DPO to inform the objective of the meeting to the house.

D. Riba, DPO informed the house about the governments' constitution of Monitoring Committee at the District Level for various centrally assisted schemes and programmes. He further informed that the meeting is to assess the position of these schemes and also to mitigate any administrative or local problem faced by the implementing agencies in implementation of these entire programmes. He also informed that Sri Brahma Choudhury, Director (SP NE) Govt.

of India has recently visited Tawang for field verification of schemes implemented under PM Package. He was very satisfied with the implementation of power projects at the district, he added.

He further informed that the other members were busy in preparation for celebration of ensuing VIII Buddha Mahotsava at Tawang from 9th November. As such, they could not attend the meeting. However, their participation shall be ensured in the third quarter meeting, he assured.

Thereafter, the various implementing agencies presented their reports which are serially placed at Annexure A, B, C and D respectively. All the implementing agencies have the same opinion that the fund should be released at district level in the earliest possible time for speedy completion of the projects.

The report of PWD (Jang Division), DHPD and PHED could not be obtained on their being remaining absent in the meeting.

The Chairman expressed his satisfaction over the implementations of all these programmes

The meeting ended with presentation of thanks to the chair.


Sd/-
[T.T. Gamdik] IAS,
Deputy Commissioner,
Tawang District:: Tawang.

MEMO NO. TDP-1/CA/2008-09

Dated Tawang the 3rd NOV'2008.

Copy to:-

1. The secretary (Planning) Govt. of Arunachal Pradesh.
2. The all members.
3. The P.A. to DC, Tawang.
4. Office copy.


[D. RIBA]
District Planning Officer,
Tawang District:: Tawang.