

MINUTES OF THE DISTRICT LEVEL MONITORING COMMITTEE MEETING HELD ON 5TH SEPT.'2008 AT 1500 HRS IN DC'S CONFERENCE HALL, WEST SIANG DISTRICT, AALO.

The first meeting of the District Level Monitoring Committee was convened on 5th Sept.'2008 at 1500 hours in DC's Conference Hall, Aalo under the chairmanship of Shri Huzar Lollen, IAS, and Deputy Commissioner cum Chairman, District Level Monitoring Committee (DLMC) to assess the actual physical and financial progress of the schemes sanctioned and implemented under ACA, SPA, NLCPR, NEC, RIDF, PMP etc. against West Siang District.

List of the members who attended the meeting is appended at Annexure-A

The Deputy Commissioner, while welcoming all members present explained the aim and objective of the meeting and read out the names of members of the District Level Monitoring Committee constituted vide Govt. notification NO.PF (NLP)-28/2007 dated 27th June'2008. He informed that a lots of schemes have been sanctioned and executed in the district under ACA, SPA, PMP, RIDF, NLCPR, NEC etc. but the district administration, concerned receiving/ beneficiary departments and general public are unaware of those schemes and the sources funding of these schemes. He requested the concerned executing departments to produce detail informations and records before the house to know the specific schemes sanctioned and executed under these programmes and asked them to apprise the status of the progress of works.

Some of the concerned executing departments placed the records such as expenditure statements/UCs against the amount of the sanctioned schemes before the house implemented under ACA, SPA, NLCPR, NEC, RIDF, PMP etc. and only after that it was known by the members present that huge numbers of schemes/projects with sufficient amount were sanctioned under the above programmes. After submission of status reports by few of the executing agencies, it was found that the progress of the works executed by some of the works department is very slow for which the DC urged them to expedite the execution as early as possible. The DC-Cum-Chairman, DLMC asked the executing agencies who did not submit expenditure statement/UCs during meeting to submit the same immediately in details without any further delay for early compilation. The executing agencies like (1) EE, PWD, Rumgong (2) EE, PHED, Aalo (3) EE, WRD, Basar (4) EE, Power (Elect.) (5) EE, HPD, Aalo and (6) EE, RWD, Aalo did not produce the detail reports during the meeting. The following executing agencies produced the reports of the schemes/projects before the house. (1) EE, PWD, Aalo (2) EE, PWD, Basar (3) EE, PWD, Mechukha and (4) EE, PWD, Yomcha. However, some of the reports were not clear, specific and complete.

The PRI leaders and other members present in the meeting expressed their happiness and gratefulness to the Govt. and the District Administration for conducting of District Level Monitoring Committee meeting in the district for the first time enabling to know the facts of the schemes implemented in various locations/areas under these programmes. The PRI leaders demanded to provide lists of schemes with sanction order copies sanctioned and implemented under various programmes for their proper monitoring. Therefore, all the executing agencies were asked to furnish details of the schemes implemented by them to the DC-Cum-Chairman District Level Monitoring Committee (DLMC).

After threadbare discussion, the house unanimously resolved that henceforth, a Circle Level Monitoring Committee should be formed to verify and monitor the schemes implemented in concerned jurisdiction under these programmes for quick and smooth monitoring and furnish monitoring reports on quarterly basis to the Deputy Commissioner regularly for submission of final report to the Govt. They also stressed that the concerned executing departments should furnish quarterly progress report and UCs to the Deputy Commissioner, Aalo for record and onward submission to the Govt. from the district authority also.

During the meeting it was also pointed out that the Planning Department needs to furnish detail of the schemes/projects implemented under these programmes in the districts instead of showing the funds allocated in figure only like name of schemes, s/order Nos., sanctioned amounts, locations and name of the executing agencies without which the DLMC may not be able to monitor the projects/schemes implemented through various agencies.

The District Planning Officer-Cum-Member Secretary (DLMC) said that allocation of huge funds to the district would enhance the development in the district. However, without transferency, development can't be achieved successfully, he added.

The meeting ended with vote of thanks from Shri Mokir Eshi, District Planning Officer-Cum-Member Secretary (DLMC).

Sd/-(HUZAR LOLLEN) IAS,
Deputy Commissioner.

Memo NO. WS/CSS/2008-09

Dated Aalo, the 20th Oct.'2008

Copy to :-

1. The PS to Chief Secretary, Govt. of Arunachal Pradesh for kind information please.
2. The Secretary (Planning), Govt. of Arunachal Pradesh, Itanagar for information please.
3. The Director (Planning), Govt. of Arunachal Pradesh Itnagar for information please.
4. The all Concerned for information please
5. Office Copy.


(M. ESHI) DPO.

For Deputy Commissioner,
West Siang District, Aalo