

**MINUTES OF THE MEETING OF THE DISTRICT LEVEL MONITORING COMMITTEE
OF WEST SIANG DISTRICT HELD ON 5TH AUGUST, 2011.**

The 4th meeting of the District Level Monitoring Committee (DLMC) of West Siang District was held on 5th August, 2011 at the DC's Conference Hall, Aalo. List of participants is attached as Annexure.

2. In his welcome address the DPO, Aalo -cum- Member Secretary, DLMC, while welcoming all the participants had mentioned a brief about the constitution of the DLMC, its role and importance. He informed the house that holding of the DLMC meeting on regular interval with active participation of all the members is the need of the hour to monitor for timely and proper implementation of various developmental projects in the district. Therefore, he emphasized and appealed all concerned executing departments to ensure regular submission of the Quarterly Progress Reports (QPR) against various ongoing projects even if the DLMC meeting may not be hold on time due to one or other reasons. He also informed the house that the Third Party Monitoring of the projects implemented under Border Area Development Programme (BADP) is likely to be started very soon. Therefore, concerned administrative officers of the border blocks as well as the executing departments implementing BADP schemes were requested to be in readiness to provide the required information that may be sought for by the Third Party Monitors.

3. While presiding over the meeting, Sri Amjad Tak, IAS, DC, Aalo -cum- Chairman of the DLMC had underscored the important role of the Committee. He asked all the members, particularly to executing departments to utilize the funds provided by both the State Government and the Govt. of India judiciously and to ensure timely completion of the projects with quality works. He also stressed on the needs of timely submission of the Utilization Certificates to get better linkages in free flow of funds and budgetary support from the central government in time for the area development. He informed that DLMC meeting which is a highest body to monitor progress of implementation of various projects facilitates better coordination between the executing departments and the beneficiary departments as well as other stakeholders. He, therefore, expressed his unhappiness over non- responsiveness of the sub-divisional level/ circle level administrative officers, that despite of the instruction given in the last DLMC meeting with a clear cut direction to constitute circle level monitoring committee non of the administrative officers had constituted such committee even after lapses of more than a year. He had directed all concerned to constitute such committee at their respective circle and submit reports on progress of implementation of various projects in the circle regularly on a quarterly basis.

4. Thereafter, department-wise review on progress of implementation of schemes/ projects under various programme, such as, SPA/ SCA/ PM Packages/ NLCPR/ NEC/ RIDF etc. have been taken up. All the executing departments have presented the status of each projects concerning to their respective departments and overall performance were found as satisfactory.

5. The member presence in the house, especially the administrative officers and the PRI members have univocally expressed that for an effective monitoring on implementation of projects they should be provided with a copy of estimates, guidelines of each programme, sanction order etc. against the developmental projects sanctioned against their respective area. In support of which, the Deputy Commissioner has directed all concerned executing departments that the above-mentioned documents may be made available to all the concerned, in order to maintain transparency in the project implementation. However, to materialize the same constitution of the sub-divisional/ circle level monitoring committee is a must and regular meeting of the circle level committee should be hold regularly with involvement of the PRI members and representatives from concerned executing departments. While endorsing a point raised by the Executive Engineer (PWD), Rumgong, the DC expressed his grave concern on inequitable area development prevailing in the district. Pace of development in certain interior area of the district, like Payum and Daring administrative circles are very slow in comparison to other parts of the district. Therefore, he appealed the concerned public leader of the area to give more attention in developing these backward circles.

6. After a threadbare discussion the meeting was summed up by the DC, Aalo -cum- Chairman, DLMC with following important remarks, among others:-

- Immediate action should be initiated for constitution of Circle Level Monitoring Committee by concerned administrative officers & thereby regular submission of progress reports on the

- All the executing departments should ensure regular submission of Quarterly Progress Reports (QPR) in the prescribed format against each ongoing project.
- Timely submission of Utilization Certificates should be ensured by all concerned executing departments.
- Immediate action should be taken to complete the incomplete projects sanctioned under SPA during 2009-10, if any, as the deadline date for completion of the same was **December, 2010**.
- Immediate necessary action should be initiated by the concerned executing departments to obtain administrative approval and finance Concurrence from the competent authority against the SPA projects sanctioned during 2010-11. The deadline date given for utilization of funds is **30th September, 2011**.
- Necessary corrective measures on implementation of projects complying with the observations made by the NABCONS (the Third Party Monitors) should be taken by concerned executing departments.
- EE (RWD), Aalo should submit a detail status report on implementation of a centrally funded scheme – “**C/O. Pedestrian Wire Rope Suspension Bridges in different locations of the district**” under Centrally Financial Assistance of the Ministry of DoNER at the cost Rs 198.00 lakh. He should also submit status report on each of the projects/ schemes sanctioned under SPA/ PM Packages/ NLCPR/ NEC/ RIDF etc. concerning to his department.
- EE (PWD), Mechukha should submit status report on each of the projects/ schemes sanctioned under SPA/ PM Packages/ NLCPR/ NEC/ RIDF etc. concerning to his department. He should also submit a detail status report on preparation of DPR against the scheme- “**Construction, repairs and maintenance of Foot Suspension Bridges, Log Bridges, Porter Tracks leading to Indo- China Border (Cost Rs 200.00 lakh) under SPA, 2010-11**”. The deadline date for utilization of funds is **30th September, 2011**.
- DMO, Aalo should furnish a progress report on “**Establishment of Accident & Trauma Centre at Aalo**”.
- EE (PWD), Rumgong should submit the completion reports on BADP schemes executed by him during last year (2010-11).
- EE (E&M) and EE (Civil) of DHPD, Aalo should submit a detail status reports on Kambang MHS and Aalo MHS.

7. The meeting ended with vote of thanks extended by the Senior Research Assistant of the District Planning Unit, Aalo.

Sd/- Amjad Tak, IAS
Deputy Commissioner,
West Siang District, Aalo.
Dated, Aalo the 9th August, 2011.

Memo No. WS/CCS/01/2009-10

Copy to:-

- 1) PS to Chief Secretary, Govt. of Arunachal Pradesh, Itanagar for kind information please.
- 2) ✓ The Secretary (Planning), Govt. of Arunachal Pradesh, Itanagar for kind information.
- 3) The Director (PPP & PMU), Govt. of Arunachal Pradesh, Itanagar for kind information.
- 4) The Director (Planning), Govt. of Arunachal Pradesh, Itanagar for kind information.
- 5) The Director (State Plans), Govt. of Arunachal Pradesh, Itanagar for kind information.
- 6) The Chairperson, Zilla Parishad, West Siang District, Aalo for kind information.
- 7) All the members of the DLMC for information and necessary action.
- 8) Office copy.


(Miffo Pushang) DPO
For Deputy Commissioner,
West Siang District, Aalo.

Disrupmu
June 2011

**LIST OF MEMBERS ATTENDED THE 4TH DLMC
MEETING OF WEST SIANG DISTRICT HELD ON 05.08.2011.**

SL NO.	NAME	DESIGNATION
01	Shri Amjad Tak , IAS	D.C-cum-Chairman, DLMC
02	Shri Millo Pushang	DPO-cum-Member Secretary, DLMC
03	Shri T . Doke	EE(PWD),Basar.
04	Shri Ocean Gao.	CO/BDO,Kaying
05	Shri Hento Karga	EAC, Liromoba
06	Mrs. Charle Ninu	BDO-Rumgong
07	Mrs. D.Nyodu	BDO-Basar
08	Shri D.Gara	CO,Payum
09	Shri J.P Singh	ASCO,RWD,Aalo
10	Shri T.Jerang	EE(E),Rumgong
11	Shri Z.Nacho	EE(E),Aalo
12	Shri K.Ngomdir	ASW,PHED,Aalo.
13	Shri P.Poyom	ADC,Mechukha.
14	Shri. Ado Burang	EE(PWD),Rumgong
15	Shri Gobi Nyicyor	EAC,Gensi
16	Shri Ibom Tao	EAC-cum-BDO,Likabali
17	Shri G.Tali	DIPRO,Aalo.
18	Mrs. Dugnya Ete	H.D.O, (Horticulture), Aalo
19	Ms Yaman Bagra	ZPM,Bagra
20	Dr. B.Kamki	DMO,Aalo
21	Shri Karbom Riram	DAO,Aalo
22	Shri O.Jamoh	C.O., Tirbin
23	Shri Maryom Karlo	C.O., Kangku
24	Shri Tate Tatak	DTO(Tourism)
25	Shri Ginya Tali	EO(Cr.),Mechukha
26	Shri Mukund Yadav	PA CD Block,Mechukha
27	Shri Tabom Riba	CDPO,Gensi
28	Mrs.Komde Nyodu	ZPM, 9-Likabali-Kangku
29	Mrs.Likir Lollen	ZPM,2-Aalo
30.	Shri Yaakar Ngomdir	AE(WRD),Aalo.
31.	Mrs.Yomken Ete	ZPM,4-Pubu Yombu.
32.	Shri Dagyom Ango	EE,PWD,Aalo
33.	Shri Bini Zirdo	ZPM, 12-Daring
34.	Shri Mocar Riba	C.O., Daring
35.	Shri Norbu Thangdok	EE,PWD,Yomcha
36.	Shri Durick Kamduk	EE(Civil),DHPD,Aalo
37.	Shri Marcony Potom	Dy.Director,UD&H,Basar
38.	Sri Hogmar Ete	AE (M), DHPD, Aalo
39.	Sri Tapik Komut	Sr. Research Asstt. (Planning)